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COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

January 23, 2012

CERTIFIED MAIL 7002 2410 0001 8494 6068

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2011 - 4th Quarter Report

Dear Mr. Goldberg:

The following is a quarterly report for your consideration regarding the City’s Consent
Decree Civil Action referenced above. This information is an update of the individual
ongoing wastewater projects within the City plus other relevant data, in accordance
with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
¥ Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing sewer rehabilitation based on the findings of the
City Wide Sewer System Evaluation Survey (SSES). In addition, there are
several private contractors performing sewer rehabilitation throughout the City.
As a result of this work, many gallons of extraneous flow have been removed
from the sewer system. During this period, the City replaced crushed pipe and a
defective manhole, addressing several sources of exfiltration. The attached Table
1 is a summary of sewer system repairs documented since 1990. This activity is
required by Sections 35 through 39 of the Consent Decree.
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2. Sewer System Rehabilitation

Construction of all phases of sewer system rehabilitation is complete. These
activities are required by Sections 35 through 39 of the Consent Decree.

B Local and State Funding

The City has completed all upgrades at the Advanced Water Reclamation
Facility, as well as all phases of sewer system rehabilitation, under the SRF
funding package totaling $99.725 million, which matches the City authorization
for borrowing.

4. 1/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/I rehabilitation plan as
defined in the new NPDES permit for the Brockton WWTF. Both have been
provided a copy of the Consent Decree and are currently pursuing I/1 studies
and rehabilitation. This activity is required by Section 40 of the Consent Decree.

2. Private Inflow Reduction Program

The City has completed the house-to-house inspection program. This activity is
required by Sections 35 through 39 of the Consent Decree.

6. Wastewater Treatment Facility Upgrade

All three Phases of the WWTF Upgrade have been completed. These activities
are required by Section 23, 24 and 25 of the Consent Decree.

7. Receiving Water Assessment SEP - Scope of Work

Sampling for the Comprehensive Receiving Water Assessment SEP is complete,
and the summary report was previously submitted during the second quarter of
2011.

8. Lead Analysis SEP - Completion Report

The Lead Analysis SEP completion Report has been submitted in accordance
with Appendix C and Section 15 of the Consent Decree. Additional samples were
taken during the second quarter of 2011 at DEP’s request, and the summary of
results was submitted during the third quarter of 2011.



9. Funding

The FY12 Sewer Enterprise fund budget was submitted with the third quarterly
2011 report. This activity is required by Section 41 of the Consent Decree.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this
Period:

(None this period)

Section 42 ¢ - Activities Anticipated During the Next Reporting Period:

5 The City will submit a quarterly report.
2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

- Additional sewer rehabilitation by City staff based on the findings of the City

Wide Sewer System Evaluation Survey (SSES) is expected to continue during the

next reporting period.
3, Wastewater Treatment Facility Upgrade

Compliance with the NPDES permit is expected to continue during the next
reporting period, as required in Section 34 of the Consent Decree.

4. Supplemental Environmental Projects

Review and response to minor DEP comments and completion of all SEPs is
anticipated during the next quarter.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

During the next quarter, it is expected based on the fact that Brockton has
reached completion with all Phases of the upgrades that the treatment facility
should continue to be without effluent violations (SNC) of its existing NPDES
permit.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 4th quarter of 2011, the City of Brockton WWTF experienced no
effluent violations of its NPDES permit.

October
NONE



November
NONE

December
NONE

Section 14 - Status of Supplemental Environmental Projects:

: 1 Receiving Water Assessment SEP (Consent Decree Appendix A)

The City has previously submitted the final scope-of-work and QAPP for the SEP
in compliance with the requirements of the Consent Decree. Field sampling and
analysis is complete. The summary report has been completed and submitted to
DEP.

2. Regional Wastewater Management Planning SEP (Appendix B)

In compliance with the requirements of the Consent Decree, the City has
disbursed the required funds in the amount of $75,000 to the Old Colony
Planning Council for implementation of the scope-of-work for this SEP.

3. Lead Analysis SEP (Appendix C)

The City has completed all testing of all open schools per the approved scope-of-
work for the lead sampling SEP. The SEP completion report has been submitted.
The City has expended approximately $27,000 to date for this SEP (supporting
cost documentation previously provided.) At DEP’s request, the City has
completed over 30 retests of certain drinking water bubblers and sinks that have
been repaired. The summary of results has been completed and submitted.

Section 73 - Certification by representative of the City

[ certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of
my knowledge and belief, true, accurate, and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.



Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or

comments on this information.

Sincerely,

et A
Michael L. Thoreson
DPW Commissioner

% s
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; Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
4th Quarter October 21, 2011 Prospect Avenue, replaced SMH 006-084 A with new concrete block sewer manhole see pictures 303A & 303B X
2011 October 21,2011 Prospect Avenue, replaced 256' of 8" PVC (SMH 006-084A to 006-084) see photos 302A & 302B x
3rd September 24, 2011 477 Crescent Street, replaced 11 feet of 8" VC sta 0+45 to 0+56 (054-034 TO 054-034A ) see pictures 301A & 301B 360
Quarter August 30, 2011 32 Vine Street, replaced 5 feet of 8" VC sta 1469 to 1474 (037-096 TO 037-093) see pictures 300A & 300B 91
2011 August 24, 2011 35 Vine Street, replaced 10 feet of 8" VC sta 1+14 to 1+24 (037-096 TO 037-093) see pictures 299A & 299B 90 541 gpd
April 16, 2011 PHY: Pleasant Street, CIPP Liner 70 If of 8" pipe (002-020 to 002-060A) x
April 16, 2011 PH9: Pleasant Street, CIPP Liner 308 If of 8" pipe (002-021to 002-020) X
April 16, 2011 PH9: Pleasant Street, CIPP Liner 180 If of 8" pipe (002-023 to 002-021) X
5 April 16,2011 PHY: N. Belcher Street, CIPP Liner 215 If of 8" pipe (014-041to 014-040) x
f April 16, 2011 PH9: N. Belcher Street, CIPP Liner 298 If of 8" pipe (014-042 to 014-041) X
] April 16, 2011 PH9: Cross Stret, CIPP Liner 208 If of 8" pipe (004-070C to 004-070) x
3 April 16, 2011 PH9: Cross Stret, CIPP Liner 144 If of 8" pipe (004-070B to 004-070C) x
g April 16, 2011 PHY: Cross Stret, CIPP Liner 228 If of 8" pipe (005-147 to 005-146) x
2 June 19, 2011 16 Garfield Street, replaced 10 feet of 8" VC (061-019 TO 061-018 ) see pictures 298A & 298B X
April 12, 2011 50 Holbrook Avenue, replaced 6 feet of 8" VC sta 0+50 to 0+56 (037-098 TO 037-099 ) see pictures 297A & 297B 1,015 gpd
April 6, 2011 41 Holbrook Avenue, replaced 10 feet of 8" VC sta 0+08 to 0+18 (037-098 TO 037-097 ) see pictures 296A & 296B 720 gpd
April 4, 2011 12 Holbrook Avenue, replaced 9 feet of 8" VC. sta 2+76 to 2+80 (037-097 TO 037-096) see pictures 295A & 295B 655 gpd 2,389 gpd
i March 21, 2011 PHY: Grove Street Easement, CIPP Liner 650 If of 8" pipe (057-004A to 057-001C) 5,890 gpd
“;l;;; ter March 21, 2011 PH9: Hancock Ave, CIPP Liner 63 If of 8" pipe (002-022 to 002-021 ) 2
March 28, 2011 5 Holbrook Avenue, replaced 7 feet of 6" VC sta 2+00 to 2+06 (037-097 to 037-096 ) see pictures 294A & 294B 655 gpd 6,545 gpd X
September 29, 2010 PHY: Pearl Street Easement, T&S 46 pipe joints (032-016 to 032-074) 1,688 gpd
September 28, 2010 PH9: Mill Steet, T&S 20 21" pipe joints (032-080 to 032-081) 2,520 gpd
October 21, 2010 PHY: North Montello, T&S 155 8" pipe joints (038-185 to 038-188) 180 gpd
September 27, 2010 PHY: Pearl Street, CIPP liner 225 If of 21" pipe (032-017 to 032-016) 1,449 gpd
September 28, 2010 PH9: Van Cliff Avenue, CIPP liner 376 If of 18" pipe (032-061 to 032-065) 2,844 gpd
September 15, 2010 PH9: Ashfield Drive, CIPP liner 195 If of 18" pipe (043-035 to 043-035B) 7,850 gpd
September 17, 2010 PHY: Tiffany Drive, CIPP liner 249 If of 15" pipe (032-055 to 032-054) 1,750 gpd
September 20, 2010 PH9: Woodard Road, CIPP liner 349 If of 15" pipe (025-001 to 025-003) 1,016 gpd
September 29, 2010 PHY: E. Ashland Easement, CIPP Liner 268 If of 15" pipe (042-027 to 042-026)
o September 22, 2010 PH9: No. Main St., CIPP Liner 338 If of 12" pipe (037-092 to 037-089) 2,764 gpd
E September 21, 2010 PH9: Reservoir Street, CIPP liner 281 If of 12" pipe (002-103 to 002-101A) 5,760 gpd
5 September 30, 2010 PH9: Bishop Street, CIPP liner 261 If of 10" pipe (043-001 to 043-090) 3,960 gpd
\"-" October 12, 2010 PHY: Wilson Street, CIPP Liner 436 If of 10" pipe (025-022 to 025-025) 2,880 gpd
B October 13,2010 PHY: West Pleasant Street, CIPP Liner 308 If of 10" pipe (001-004 to 001-003) 2,160 gpd
= October 14, 2010 PH9: Southworth Street, CIPP liner 264 If of 10" pipe (033-019 to 033-018) 1,080 gpd
" October 26, 2010 PH9: West Elm Street, CIPP liner 367 If of 10" pipe (009-014 to 009-015) 10,880 gpd
October 28, 2010 PH9: Crescent Street, CIPP Liner 301 If of 10" pipe (054-004 to 054-001C) 13,320 gpd
October 28, 2010 PH9: Crescent Street, CIPP Liner 245 If of 10" pipe (054-001C to 054-001B) 10,880 gpd
October 15, 2010 PH9: Cross Street, CIPP Liner 99 If of 8" pipe (004-070B to 004-070C) 180 gpd
October 15, 2010 PH9: River Street, CIPP Liner 91 If of 8" pipe (042-012C to 042-012D) 0 gpd
November 16, 2010 PHY: Gerry's Farm, Pleasant Street, replaced 350 If of 21" VC sta 0+00 to 3+50 (008-102 to 008-103) X
November 30, 2010 17 North Belcher Avenue, replaced 8 feet of 8" VC sta 2+12 to 2422 (014-42 to 014+41 ) see pictures 293A & 2938 x
October 29, 2010 34 North Belcher Avenue, replaced 4 feet of 8" VC see pictures ta 0+51 to 0+55 (014-42 to 014-+41 ) see pictures 292A & 292B
November 1, 2010 31 North Belcher Avenue, replaced 14 feet of 8" VC see pictures ta 1+72 to 1+86 (014-42 to 014+41 ) see pictures 291A & 291B x
October 25, 2010 4 North Belcher Avenue, replaced 11 feet of 8" VC sta 1+73 to 1484 (014-41 to 014+40 ) see pictures 290A & 290B 73,161 gpd X
July 1, 2010 PH9: Southfield Drive, CIPP Liner 282 If of 8" pipe (065-065-065-064) 1,440 gpd
July 7, 2010 PH9: Raymond Road, CIPP Liner 227 If of 8" pipe (004-058 A-004-058B) 638 gpd
July 8, 2010 PHY: Coventry Circle, CIPP Liner 225 If of 8" pipe(004-038-004-039) 5,040 gpd
July 9, 2010 PH9: Colonel Bell Drive, CIPP Liner 75 If of 8" pipe (004-026-004-027) 180 gpd
July 9, 2010 PHY: Colonel Bell Drive, CIPP Liner 304 If of 8" pipe (004-037-004-038) 4,320 gpd
July 12,2010 PH9: Healy Terrace, CIPP Liner 345 If of 8" pipe (002-071-002-066) 5,760 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total 1/T Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
July 12, 2010 PHO: Livingston Road, CIPP Liner 123 If of 8" pipe (038-189-038-188) 180 gpd
July 13, 2010 PH9: Fitzpatrick Avenue, CIPP Liner 197 If of 8" pipe (005-102A-005-102) 720 gpd
13-Jul-010 PHY: Fitzpatrick Circle, CIPP Liner 125 If of 8" pipe (005-099-005-099A) 1,800 gpd
July 14, 2010 PHY: Battles Street Ext., CIPP Liner 220 If of 8" pipe (004-096B-004-096P) 3,600 gpd
July 14, 2010 PHY: Battles Street Ext., CIPP Liner 200 If of 8" pipe (004-096P-004-096A) 638 gpd
July 16,2010 PH9: Powder Circle, CIPP Liner 165 If of 8" pipe (009-062-009-061) 720 gpd
July 16, 2010 PHY9: Candy Lane, CIPP Liner 32 If of 8" pipe (009-043A-009-041) 1,800 gpd
July 19, 2010 PH9: Clarendon Street, CIPP Liner 156 If of 8" pipe (031-026-031-027) 45 gpd
July 19, 2010 PH9: Darby Road, CIPP Liner 251 If of 8" pipe (065-031-065-032) 1,080 gpd
July 20, 2010 PHO' Hill Street, CIPP Liner 246 If of B" pipe(054-044-054-043) 1,440 gpd
July 20, 2010 PHY: Jacob Street, CIPP Liner 296 If of 8" pipe (054-041-054-041A) 3,600 gpd
July 21, 2010 PH9: Almon Avenue, CIPP Liner 282 If of 8" pipe (032-070-032-071) 4,964 gpd
July 21, 2010 PH9: Globe Road, CIPP Liner 108 If of 8" pipe (001-084-001-085) 360 gpd
July 22, 2010 PHY: Brentwood Avenue, CIPP Liner 283 If of 8" pipe (060-033-060-034) 2,880 gpd
July 26, 2010 PH9: Mass Avenue, CIPP Liner 298 If of 8" pipe (043-017-043-018) 4,680 gpd
July 27, 2010 PH9: Pine Street, CIPP Liner 154 If of 8" pipe (058-046-058-052A) 855 gpd
July 27, 2010 PHY: Crescent Street, CIPP Liner 84 If of 8" pipe (054-040-058-043) 5,400 gpd
August 3, 2010 PH9: West Elm St. Ext, CIPP Liner 62 If of 8" pipe (011-011A-011-11B) 2,880 gpd
August 3, 2010 PH9' Fulton Street, CIPP Liner 176 If of 8" pipe (023-010-023-011) 720 gpd
August 4, 2010 PHY: Portland Street, CIPP Liner 291 If of 8" pipe (059-038-059-037A) 1,820 gpd
August 9, 2010 PHY: Copeland Street, CIPP Liner 106 If of 8" pipe (033-008-033-008A) 5,940 gpd
August 9, 2010 PHY: Copeland Street, CIPP Liner 245 If of 8" pipe (033-008A-033-006) 12,240 gpd
August 9, 2010 PHY: Melanie Lane, CIPP Liner 152 If of 8" pipe (011-013A-011-014) 656 gpd
August 10, 2010 PHY: Eaton Street, CIPP Liner 166 If of 8" pipe (005-150K-005-150H) 360 gpd
August 10, 2010 PHY: Florence Street, CIPP Liner 232 If of 8" pipe (021-008-021-006) 360 gpd
August 11,2010 PH9: Southworth Street, CIPP Liner 289 If of 8" pipe (033-020-033-019) 5,760 gpd
August 16, 2010 PH9: Country Club Dr, CIPP Liner 259 If of 8" pipe (033-011-033-010) 4,275 gpd
August 16, 2010 PH9: Country Club Lane, CIPP Liner 321 If of 8" pipe (033-015-033-013) 360 gpd
August 17, 2010 PHY: Country Club Drive, CIPP Liner 260 If of 8" pipe (033-013-033-012) 6,120 gpd
August 17,2010 PH9: Southworth Street, CIPP Liner 267 If of 8" pipe (033-021-033-020) 1,800 gpd
August 18, 2010 PH9: Margery Road, CIPP Liner 232 If of 8" pipe (009-024-009-023) 530 gpd
August 18, 2010 PH9: Westgate Drive, CIPP Liner 94 If of 8" pipe (007-127H-007-127G) 1,449 gpd
August 19, 2010 PHY: Florence Street, CIPP Liner 285 If of 8" pipe (021-007-021-006A) 1,440 gpd
August 19, 2010 PHY: Florence Street, CIPP Liner 286 If of 8" pipe (021-006A-021-006) 1,440 gpd
August 23, 2010 PH9: Trafalgar Street, CIPP Liner 81 If of 8" pipe (005-136-005-133) 1,490 gpd
2 August 23, 2010 PHY: Trafalgar Street, CIPP Liner 62 If of 8" pipe (005-133-005-132A)
-] August 23, 2010 PHY: Trafalgar Street, CIPP Liner 97 If of 8" pipe (005-132A-005-132B)
] August 23, 2010 PH9: Trafalgar Street, CIPP Liner 153 If of 8" pipe (005-132B-005-132C)
g August 23, 2010 PHY: Oakland St. Ease., CIPP Liner 215 If of 8" pipe (060-072L-060-074) 180 gpd
& August 24, 2010 PH9: Fitzpatrick Avenue, CIPP Liner 210 If of 8" pipe (005-102-005-145) 2,525 gpd
? August 25, 2010 PH9: Fairway Condo, CIPP Liner 144 If of 8" pipe (004-096E-004-096D) 180 gpd
L August 25, 2010 PH9: Fairway Condo, CIPP Liner 200 If of 8" pipe (004-096D-004-096C) 638 gpd
August 24, 2010 PH9: Oakland Street, CIPP liner 82 If of 10" pipe (060-072N-060-072M) 803 gpd
August 26, 2010 PHY9: Country Club Lane, CIPP liner 321 If of 10" pipe (033-014-033-013) 6,480 gpd
August 26, 2010 PH9: Summer Street, CIPP liner 214 If of 10" pipe (060-072-060-072B) 3,899 gpd
August 27, 2010 PH9: Skyview Drive, CIPP liner 69 If of 10" pipe (034-012-034-012C) 4,455 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /T Exfiltration
Quarter Work Performed Description of Work Removed Removed per guarter Source
August 31, 2010 PHY: Anawan Street, CIPP liner 143 If of 10" pipe (043-078-043-078A) 2,880 gpd
September 9, 2010 PH9: N. Mancester Street, CIPP liner 112 If of 18" pipe (042-004B-042-003B)
September 9, 2010 PHY: N. Mancester Street, CIPP liner 450 If of 18" pipe (042-003B-042-001D) 5,488 gpd
August 11, 2010 PHY: Locust Street, T&S 122 6" pipe joints (036-130 - 036-128) 2,278 gpd
August 12, 2010 PH9: River Street Easement, T&S 58 6" pipe joints (042-012B - 042-012A) 90 gpd
July 8, 2010 PHY: Rangeley Avenue, T&S 29 8" pipe joints (001-017 - 001-008) 360 gpd
July 8, 2010 PHY: Oak Street, T&S 7 8" pipe joints (037-136A - 037-136) 180 gpd
July 8, 2010 PHY: Darby Road, T&S 13 8" pipe joints (065-034 - 065-033) 180 gpd
July 9, 2010 PHY: East Street, T&S 26 8" pipe joints (060-072x - 060-072Y) 180 gpd
August 17,2010 PH8: Crescent Street, CIPP Liner 139 If of 8" pipe (054-029 - 054-034) 638 gpd
August 17,2010 PH8: Summer Street, CIPP Liner 197 If of 8" pipe (060-058-060-059) 1,440 gpd
July 29, 2010 PH8: Shaw’s Plaza, CIPP Liner 154.4 If of 24" pipe (028-009-028-010)
July 29, 2010 PH8: Shaw's Plaza,CIPP Liner 143.3 If of 24" pipe (028-010-028-017A)
July 29, 2010 PH8: Shaw's Plaza,CIPP Liner 243.1 If of 24" pipe (028-017A-028-017)
July 1, 2010 PH8: Brown Street, T&S 65 8" pipe joints (001-077-001-076)
July 6, 2010 PHB: Ray Avenue, T&S 47 8" pipe joints (001-082-001-087) 1,440 gpd
July 8, 2010 PHB: Paquin Way/Richmond, T&S 35 8" pipe joints (005-150G-005-150H) 1,080 gpd
July 9, 2010 PH8: Paquin Way/Richmond, T&S 56 8" pipe joints (005-150E-005-150G) 4,320 gpd
July 12, 2010 PH8: Paquin/Richmond Easmt, T&S 62 8" pipe joints (005-150E-005-150F) 720 gpd
July 12, 2010 PH8: Paguin Way/Richmond, T&S 59 8" pipe joints (005-150C-005-150D)
July 13, 2010 PH8: Raymond Road, T&S 48 8" pipe joints (004-056-004-056B) 1,980 gpd
July 19, 2010 PH8: Dartmouth Street, T&S 57 8" pipe joints (009-084-009-083)
July 19, 2010 PH8: Pearl Street, T&S 27 8" pipe joints (009-083-009-077)
July 20, 2010 PHB: Hancock School Esmnt, T&S 54 8" pipe joints (009-077-009-076) 833 gpd
July 20, 2010 PH8' Rene Road, T&S 74 8" pipe joints (004-055-004-054) 2,963 gpd
July 7, 2010 PH8: Clarendon Street, T&S 64 10" pipe joints (031-023-031-024) 720 gpd
July 8, 2010 PH8: Ray Avenue, T&S 17 10" pipe joints (001-074-001-075) 1,080 gpd
July 14, 2010 PH8: Shield's Avenue, T&S 25 21" pipe joints (004-078 to 004-078) 8,162 gpd
July 21, 2010 PH8: Reservoir Road, T&S 53 10" pipe joints (002-095-002-094) 720 gpd
July 21, 2010 PH8' Oak Street, T&S 35 10" pipe joints (002-202-002-201A) 2,160 gpd
July 21, 2010 PH8: Oak Street, T&S 27 10" pipe joints (002-201A-002-201)
July 22,2010 PH8: Battles Farm V. Esmnt, T&S 8 10" pipe joints 037-108-037-107)
July 22, 2010 PHB: Battles Farm V. Esmnt, T&S 24 10" pipe joints 037-107-037-106) 900 gpd
September 9, 2010 PHB: RT24/RT27 Cloverleaf, T&S 36 10" pipe joints 002-043-002-042) 2,880 gpd
September 28, 2010 PH8: RT24/RT27 Cloverleaf, CIPP Liner 450 If of 12" pipe joints 002-042-002-040) 1,440 gpd
September 22, 2010 #11 Studley Avenue, replace service wye STA 1+24.5 (036-0163 to 036-162) see photos 289A & 2898
September 22, 2010 #10 Studley Avenue, replace service wye STA 1450.2 (036-0163 to 036-162) see photos 288A & 288B
September 15, 2010 OPP #181 Cross St., installed sewer manhole STA 0+97 (004-70B to 004-CAP4) see photos 287A & 287R
September 13, 2010 OPP 13 River Street, Installed U/S Sewer manhole STA 0+93 (042-012C to 042-12NEW) see photos 286A & 286B
August 16, 2010 From #3 Carrlyn Road, replaced 299 linear feet of 8" PVC STA 0+00 to 2499 (002-060 to 002-059) see photos 285A & 2858 X
August 10, 2010 1-6 Country Club Road, replaced 5 feet of 6" and 7 feet of 8" VC pipe STA ~1+75 to 1482 (033-011 to 033-010) see photos 284A&B
August 2, 2010 Forest Avenue, replaced 91 linear feet of 8" VC pipe STA 2441 to 3432 (021-026 to 021-024) see photos 283A & 283B x
July 30, 2010 OPP # 42 Portland Street, replaced 5 linear feet of 8" VC pipe STA 1434 to 1438 (059-038 TO 059-037A) see photos 282A-B
July 21, 2010 OPP # 264 Richmond Street, replaced 5 linear feet of 8" VC pipe STA 0+00 TO 0+05 (005-150C to 005-150D) see photos 281A-B
July 19, 2010 Jacob Street, replaced 12 linear feet of 8" VC Pipe STA 0+00 to 0+12 (054-029 to 054-034) 3
July 19, 2010 Intersection of Crescent St, replaced 8 linear feet of 8" VC Pipe STA 0+00 to 0+08 (054-029 to 054-028) see photos 280A-B
July 16, 2010 #44 Brentwood Avenue, replaced 4 linear feet of 8" VC pipe STA ~1+72 to 1476 (060-033 to 060-032) see photos 279A & 279B
July 14, 2010 #23 to #37 River St, replaced 6 linear feet of 6" VC pipe STA 0+04 to 0+10 (042-012A to 042-012B) see photos 278A & 278B 166,052 gpd




Table 1
. City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /I Exfiltration
uarter Work Performed Description of Work Removed Removed per quarter Source
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2005 P5: Easement off of North Quincy, CIPP liner 325 If of 8" VC pipe (045-069 to 045-011) 3,133 gpd
2005 P5: Easement off of North Quincy, CIPP liner 194 If of 8" VC pipe (045-070 to 045-069) 1,870 gpd
2005 P5. Easement off of North Quincy, CIPP liner 273 If of 8" VC pipe (045-071 to 045-070) 2,631 gpd
2005 P5. _Easement off of North Quincy, CIPP liner 197 If of 8" VC pipe (045-072 to 045-071) 1,899 gpd

June 16, 2010 P9: Van CIiff Avenue, replaced service connection STA 2+55 (032-065 to 032-061)

June 16, 2010 P9: Van Cliff Avenue, replaced service connection STA 0+72 (032-065 to 032-061)

May 18, 2010 P9: Florence Street, replaced service connection STA 1+33 (021-007 to 021-006A) 360 gpd

May 17, 2010 P9: Florence Street, replaced service connection STA 0+26 (021-007 to 021-006A) 360 gpd

Apr 1,2010 P9: West Elm St., replaced 12 linear feet of 8" VC pipe STA 0+36 to 0+48 (011-011 to 011-CAP1) 913 gpd

Apr. 6,2010 P9: Coventry Circle, replaced 6 linear feet of 8" VC pipe STA 0+75 to 0+81 (004-039 to 004-038 )

Apr. 6, 2010 P9: Coventry Circle, replaced 8 linear feet of 8" VC pipe STA 2+05 to 2+13 (004-039 to 004-038)

Apr. 20,2010 P9 Clifton Avenue, replaced 307 linear feet of 8" VC pipe (024-032A to 024-033) 13,116 gpd

Apr. 27,2010 P9: Tupelo Road, replaced 140 linear feet of 8" VC pipe (029-035 to 029-035A) 20,000 gpd

May 10, 2010 P9: Briarcliff Road, replaced 304 linear feet of 8" VC pipe (013-081 to 013-082) 21,440 gpd

June 3, 2010 P9: Oak Ridge Drive (E), replaced 227 linear feet of 8" VC pipe (004-080 to NEW SMH) 8,640 gpd

June 21, 2010 P9: Pearl Street, replaced 135 linear feet of 10" VC pipe (032-017 to 032-017A) 2,160 gpd

June 28, 2010 P9 No. Warren Avenue, replaced 324 linear feet of 10" VC pipe ( 037-136C to 037-136B) 360 gpd

May 26, 2010 P9 Oak Ridge Drive, replaced 169 linear feet of 12" VC pipe (004-080 to 004-079 ) 32,560 gpd

April 5, 2010 P9: Reservoir Street, replaced 9 linear feet of 12" VC pipe STA 0+10 to 0+19 (002-107 to 002-105A)

June 23, 2010 P9: Portland Street, CIPP Liner 225 If of 8" VC pipe (059-035 to 059-034) 1,701 gpd

June 23, 2010 P9: Bernice Avenue, CIPP Liner 160 If of 8"VC pipe (025-050 to 025-048) 1,400 gpd

June 23, 2010 P9: Bernice Avenue, CIPP Liner 275 If of 8" VC pipe (025-048 to 025-045)

June 24, 2010 P9 Bay State Gas, CIPP Liner 178 If of 12" VC pipe (031-002 to 031-001) 7,724 gpd

June 24, 2010 P9: Reservoir St., CIPP Liner 255 If of 12" VC pipe (002-107 to 002-105A) 1,267 gpd

June 25, 2010 P9: No. Main St., CIPP Liner 335 If of 12" VC pipe (037-089 to 037-085) 2,605 gpd

Apr. 23,2010 P9: West Street, 9.65 VF of Manhole Lining at Sewer Manhole 015-020

Apr. 23,2010 P9: Montauk Road, 6.9 VF of Manhole Lining at Sewer Manhole 007-124

May 4, 2010 P9: Westgate Mall, 5.5 VF of Manhole Lining at Sewer Manhole 003-029

May 4, 2010 P9: Westgate Mall, 9.6 VF of Manhole Lining at Sewer Manhole 003-030

May 4, 2010 P9: Westgate Mall, 10.2 VF of Manhole Lining at Sewer Manhole 003-031

May 5, 2010 P9: Moraine Street, 10.1 VF of Manhole Lining at Sewer Manhole 014-016

May 5, 2010 P9 Colonel Bell Dr., 7.2 VF of Manhole Lining at Sewer Manhole 004-005

May 5, 2010 P9: Colonel Bell Dr., repaired pipe ions, 6.2 VF of Manhole Lining at Sewer Manhole 004-004

May 5, 2010 P9: Studley Avenue, 7 VF of Manhole Lining at Sewer Manhole 036-162

May 5, 2010 P9: Haverhill Street, 9 VF of Manhole Lining at Sewer Manhole 041-071

May 6, 2010 P9: Dixon Road, 6.6 VF of Manhole Lining at Sewer Manhole 044-103

May 6, 2010 P9: Dandy Road, 8.2 VF of Manhole Lining at Sewer Manhole 044-076

May 6, 2010 P9: No. Cary Street, 7.4 VF of Manhole Lining at Sewer Manhole 004-117

May 6, 2010 P9: No. Cary Street, 7.4 VF of Manhole Lining at Sewer Manhole 004-117

May 6, 2010 P9: Haverhill Street, 9.3 VF of Manhole Lining at Sewer Manhole 041-073

May 7, 2010 P9: Court Street, 10.9 VF of Manhole Lining at Sewer Manhole 042-042

May 7, 2010 P9 Court Street, 10.2 VF of Manhole Lining at Sewer Manhole 042-039B

May 7, 2010 P9: Court Street, 10.5 VF of Manhole Lining at Sewer Manhole 042-039C

May 11,2010 P9 Court Street, 16.2 VF of Manhole Lining at Sewer Manhole 042-003A

May 11,2010 P9: Parker Street, 11.7 VF of Manhole Lining at Sewer Manhole 042-020

May 11, 2010 P9: Perry Street, 8.9 VF of Manhole Lining at Sewer Manhole 054-035A

May 11, 2010 P9: Perry Avenue, 8,7 VF of Manhole Lining at Sewer Manhole 054-035

May 13, 2010 P9: Perry Avenue, 7.7 VF of Manhole Lining at Sewer Manhole 054-038

May 13, 2010 P9: Washington Ave, reconstructed channel/shelf & 6.5 VF of Manhole Lining at Sewer Manhole 054-045B

May 13, 2010 P9 Draper Avenue, 4.5 VF of Manhole Lining at Sewer Manhole 054-034B

May 13, 2010 P9: Kingman Street, 7.9 VF of Manhole Lining at Sewer Manhole 054-030

May 13, 2010 P9: Henry Street, 8.2 VF of Manhole Lining at Sewer Manhole 054-022
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May 13, 2010 P9: Henry Street, 6.2 VF of Manhole Lining at Sewer Manhole 054-023
May 13, 2010 P9 Henry Street, 6.3 VF of Manhole Lining at Sewer Manhole 054-024
May 17, 2010 P9: Leach Avenue, 9.6 VF of Manhole Lining at Sewer Manhole 025-055
May 17, 2010 P9: Macy Avenue, 7.8 VF of Manhole Lining at Sewer Manhole 054-004B
May 18, 2010 P9: lawson Terrace, 6.3 VF of Manhole Lining at Sewer Manhole 064-009B
May 18, 2010 P9: Country Club Lane, 14 VF of Manhole Lining at Sewer Manhole 033-012
May 18, 2010 P9: Menlo Street, repaired pipe connections & 13 VF of Manhole Lining at Sewer Manhole 025-034
May 18, 2010 P9: Hubbard Avenue, reconstruction hole cf I/shelf & 10 VF of Manhole Lining at Sewer Manhole 033-038
May 18, 2010 P9: Tremont Street, 4.1 VF of Manhole Lining at Sewer Manhole 023-017B
May 18, 2010 P9: Tremont Street, 6 VF of Manhole Lining at Sewer Manhole 023-017C
May 18, 2010 P9: Johnson Street, repaired pipe connections & 11.7 VF of Manhole Lining at Sewer Manhole 025-026
May 18, 2010 P9: Wilson Street, repaired pipe connection & 7.6 VF of Manhole Lining at Sewer Manhole 025-030B
May 20, 2010 P9: Langdon Street, 10 VF of Manhole Lining at Sewer Manhole 033-041
May 20, 2010 P9: Breer Circle, 7.5 VF of Manhole Lining at Sewer Manhole 028-095
May 20, 2010 P9:  Annella Road, 6.6 VF of Manhole Lining at Sewer Manhole 044-054A
May 21, 2010 P9: Rosemary Street, reconstructed ch |/shelf & 8 VF of Manhole Lining at Sewer Manhole 044-054
May 25,2010 P9: Colgate Road, reconstructed channel/shelf & 6 VF of Manhole Lining at Sewer Manhole 044-028
May 25, 2010 P9: Waleco Road, reconstructed channel/shelf & 5.6 VF of Manhole Lining at Sewer Manhole 044-053
May 25, 2010 P9: Rosemary Street, reconstructied channel/shelf & 5 VF of Manhole Lining at Sewer Manhole 044-049
May 25, 2010 P9. Rosemary Street, 5.5 VF of Manhole Lining at Sewer Manhole 044-050
May 25, 2010 P9: Rosemary Street, reconst channel/shelf, repaired cone & 5.8 VF of Manhole Lining at Sewer Manhole 044-051
May 25, 2010 P9:  Annella Road, reconstructed channel/shelf, repaired cone & 7.1 VF of Manhole Lining at Sewer Manhole 044-066
May 25, 2010 P9: Baldwin Road, 6.1 VF of Manhole Lining at Sewer Manhole 044-030
May 25, 2010 P9: Baldwin Road, 6.4 VF of Manhole Lining at Sewer Manhole 044-031
May 26, 2010 P9: K-Mart, 8 VF of Manhole Lining at Sewer Manhole 034-12F
May 26, 2010 P9: K-Mart , repaired pipe connections & 8.7 VF of Manhole Lining at Sewer Manhole 034-012E
May 26, 2010 P9: K-Mart , 8 VF of Manhole Lining at Sewer Manhole 034-012G
May 26, 2010 P9:  Southland Terrace, 9.2 VF of Manhole Lining at Sewer Manhole 034-017
May 26, 2010 P9: Southland Terrace, 3.7 VF of Manhole Lining at Sewer Manhole 034-020
May 27, 2010 P9: Nicholson Road, repaired cone & 8.8 VF of Manhole Lining at Sewer Manhole 044-044
May 27, 2010 P9:  Public Storage, 12.7 VF of Manhole Lining at Sewer Manhole 105-008 A
May 27,2010 P9: Public Storage, 10.9 VF of Manhole Lining at Sewer Manhole 105-005A
May 27, 2010 P9: Kawasaki Dealer, 14.6 VF of Manhole Lining at Sewer Manhole 105-007A
June 1, 2010 P9: Portland Street, repaired pipe connections & 8.1 VF of Manhole Lining at Sewer Manhole 059-034
June 1, 2010 P9: Thatcher Square, repaired pipe connections & 5.9 VF of Manhole Lining at Sewer Manhole 058-024A
June 1, 2010 P9: Libby Street, reconstructed channel/shelf &11.3 VF of Manhole Lining at Sewer Manhole 049-076B
June 1, 2010 P9: Libby Street, 11.4 VF of Manhole Lining at Sewer Manhole 049-076C
June 1, 2010 P9: Gloucester St, 5.3 VF of Manhole Lining at Sewer Manhole 046-026
June 2, 2010 P9: W. Chestnut St.,, 5.3 VF of Mauhole Lining at Sewer Manhole 030-072
June 2, 2010 P9: Centre St 8.4 VF of Manhole Lining at Sewer Manhole 049-146
June 2, 2010 P9: Crescent St, 10.4 VF of Manhole Lining at Sewer Manhole 054-004
June 2, 2010 P9: Copeland St, 9.2 VF of Manhole Lining at Sewer Manhole 024-054
June 2, 2010 P9: Haywood Avenue, 3.1 VF of Manhole Lining at Sewer Manhole 034-031
June 2, 2010 P9 Bates Street, 5.4 VF of Manhole Lining at Sewer Manhole 046-028
June 2, 2010 P9: Lawn Street, reconstructed channel/shelf & 9.8 VF of Manhole Lining at Sewer Manhole 054-017
June 3, 2010 P9: Riverview Street, 12.9 VF of Manhole Lining at Sewer Manhole 057-001A
June 3, 2010 P9: E 11.1 VF of Manhole Lining at Sewer Manhole 057-002A
June 3, 2010 P9: E 12.2 VF of Manhole Lining at Sewer Manhole 057-003B
June 3, 2010 P9: Malvern Road, 9.2 VF of Manhole Lining at Sewer Manhole 014-019
June 8, 2010 P9 Ease. @ M it, 7.9 VF of Manhole Lining at Sewer Manhole 059-029A
June 8, 2010 P9 Lawson Terrace, 5.4 VF of Manhole Lining at Sewer Manhole 064-009A
June 8, 2010 P9: Belcher St.Ease, 8.6 VF of Manhole Lining at Sewer Manhole 014-049
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June 8, 2010 P9: River St. Ease, repaired pipe connections & 9.8 VF of Manhole Lining at Sewer Manhole 042-012A
June 9, 2010 P9 E. Ashland Ease., 13 VF of Manhole Lining at Sewer Manhole 040-002
June 9, 2010 P9: Thatcher St. Pump Sta,, 19.6 VF of Manhole Lining at Sewer Manhole 059-002
June 9, 2010 P9: E. Ashland Ease., 15.7 VF of Manhole Lining at Sewer Manhole 040-001
June 10, 2010 P9: Carroll Ave, reconstructed channel/shelf & 9.3 VF of Manhole Lining at Sewer Manhole 023-038
June 10, 2010 P9 Thatcher St. Pump Sta., 20.6 VF of Manhole Lining at Sewer Manhole 059-007
June 10, 2010 P9: Portland St., repaired pipe connections & 8.2 VF of Manhole Lining at Sewer Manhole 059-035
June 10, 2010 P9 Sunset Avenue, reconstruct channel/shelf & 7.7 VF of Manhole Lining at Sewer Manhole 025-040
June 10, 2010 P9: Bernice Ave, reconstructed channel/shelf & 8 VF of Manhole Lining at Sewer Manhole 025-048
June 10, 2010 P9: Woodard Ave, reconstructed channel/shelf & 10.2 VF of Manhole Lining at Sewer Manhole 025-003
June 14, 2010 P9: Albion Street, reconstructed channel/shelf & 8.9 VF of Manhole Lining at Sewer Manhole 038-053
June 14, 2010 P9. Elm View Terrace, reconstructed channel/shelf & 7.8 VF of Manhole Lining at Sewer Manhole 015-008
June 14, 2010 P9: Oakdale Street, 6.9 VF of Manhole Lining at Sewer Manhole 006-082
June 14, 2010 P9: French Avenue, reconstructed channel/shelf & 8.6 VF of Manhole Lining at Sewer Manhole 023-034
June 14, 2010 P9 French Avenue, reconstructed channel/shelf & 8 4 VF of Manhole Lining at Sewer Manhole 023-032
June 15, 2010 P9: East Westgate Dr, reconstructed ch I/shelf & 8.5 VF of Manhole Lining at Sewer Manhole 007-127G
June 15, 2010 P9: Walnut Street, 7.5 VF of Manhole Lining at Sewer Manhole 041-074
June 16, 2010 P9 Montauk Road, 10.6 VF of Manhole Lining at Sewer Manhole 007-119
June 16, 2010 P9: Morrison Road, reconstructed shelf, repaired pipe connection, and 4.9 VF of Manhole Lining at Sewer Manhole 060-028D
June 23, 2010 P9: Easement, 9 VF of Manhole Lining at Sewer Manhole 042-001D
June 23, 2010 P9: Easement, 11.8 VF of Manhole Lining at Sewer Manhole 040-003A
June 24, 2010 P9 B 5.8 VF of Manhole Lining at Sewer Manhole 057-001D
May 18, 2010 P9: Wilson Street, 11.9 VF of Manhole Lining at Sewer Manhole 025-03 1
COMP P9: Gannett Road, 9.2 VF of Manhole Lining at Sewer Manhole 057-004
Apr 19,2010 P9: West Street, repaired pipe ions at sewer hole 014-080
Apr. 19,2010 P9: Westgate Drive, repaired pipe connections at sewer manhole 007-127E
Apr. 20,2010 P9: Wheeler Avenue, repaired pipe i at sewer hole 007-100
Apr. 20,2010 P9: Coventry Circle, repaired pipe connections at sewer manhole 004-024A
Apr. 22,2010 P9: Colonel Bell Drive, repaired pipe i at sewer hole 004-007
Apr. 22,2010 P9 Trudy Terrace, repaired pipe i at sewer hole 004-052
Apr. 29,2010 P9 Dagmar Drive, repaired pipe ions at sewer hole 004-103
Apr. 30,2010 P9:  Portland Street, repaired pipe ions at sewer hole 059-031
May 13, 2010 P9: Moulton Street, repaired pipe i al sewer hole 054-077
May 17, 2010 P9: Old Ash Street, repaired pipe ions at sewer hole 029-008
May 17, 2010 P9 Myrtle Street, repaired pipe ions at sewer hole 022-034
May 17, 2010 P9: Glen Avenue, repaired pipe ions at sewer hole 064-021A
May 17, 2010 P9:  Oakside Avenue, repaired pipe i at sewer hole 033-025
May 17, 2010 P9: Hubbard Avenue, repaired pipe ions at sewer hole 034-037
May 17, 2010 P9:  Glendale Road, repaired pipe ions at sewer hole 034-036A
May 18, 2010 P9: Langdon Road Ease, repaired pipe ions at sewer hole 064-013
May 25, 2010 P9: Fieldstone Drive, repaired pipe ions at sewer hole 033-041B
May 25, 2010 P9:  Southland Terrace, repaired pipe ions at sewer hole 034-026
May 25, 2010 P9: K-Mart, repaired pipe i at sewer hole 034-012J, 034-12K,034-12C,034-121
June 1, 2010 P9: Glouster St, repaired pipe tions at sewer hole 049-079A
June 1, 2010 P9: Falconer Ave, repaired pipe i at sewer hole 027-053
June 1, 2010 P9: Baxendale Terr., repaired pipe ions at sewer hole 006-082
June 1, 2010 P9: Bryant Ave., repaired pipe i at sewer hole 007-111
June 1, 2010 P9: Tilton Ave., repaired pipe tions at sewer hole 007-112
June 7, 2010 P9: Court Street, repaired pipe i at sewer hole 053-34B
May 10, 2010 P9: Orchard Avenue, reconstructed ch I/shelf at sewer hole 037-128
May 10, 2010 P9 Wateco Road, reconstructed channel/shelf at sewer manhole 044-053
May 10, 2010 P9: Rosemary Street, reconstructed ch |/shelf at sewer hole 044-049
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May 10, 2010 P9: Colgate Road, reconstructed channel/shelf at sewer manhole 044-028
May 11, 2010 P9: Bishop Street, reconstructed ch 1/shelf at sewer hole 043-086A
May 11, 2010 P9: Montvale Ave, reconstructed channel/shelf at sewer manhole 050-023
May 11, 2010 P9: Kathleen Road, reconstructed ch |/shelf at sewer hole 053-064
May 11, 2010 P9 Douglas Road, reconstructed channel/shelf at sewer manhole 049-084
May 11, 2010 P9 Sherman Street, reconstructed ch I/shelf at sewer hole 053-091
May 12, 2010 P9: Early Street, reconstructed ch I/shelf at sewer hole 049-182
May 12, 2010 P9: Tyler Street, ucted ch I/shelf at sewer hole 055-031R
May 12, 2010 P9: Montauk Roa, reconstructed channel/shelf at sewer manhole 007-123
May 12, 2010 P9: Bernice Avenue, reconstructed ch I/shelf at sewer hole 025-050
May 13, 2010 P9: French Avenue, reconstructed ch |/shelf at sewer hole 023-032
May 13, 2010 P9: Center Street, reconstructed channel/shelf at sewer manhole 049-047
May 13, 2010 P9 French Avenue, reconstructed ch |/shelf at sewer hole 023-034
May 13, 2010 P9: French Avenue, reconstructed ch |/shelf at sewer hole 023-027
May 13, 2010 P9: Jane Terrace, reconstructed ch |/shelf at sewer hole 033-022
May 14, 2010 P9: Newton Avenue, reconstructed channel/shelf at sewer manhole 036-117
May 14, 2010 P9: No. Montello, reconstructed channel/shelf at sewer manhole 035-115
May 14, 2010 P9: Hanson Street, reconstructed ck |/shelf at sewer hole 047-045
May 14, 2010 P9: Clifford Avenue, reconstructed ch I/shelf at sewer hole 036-124
May 14, 2010 P9: Coventry Circle, reconstructed channel/shelf at sewer manhole 043-039B
May 14,2010 P9: Hubbard Avenue, reconstructed ch I/shelf at sewer hole 033-038
May 18, 2010 P9: Orchard Avenue, reconstructed channel/shelf at sewer manhole 037-128
May 20, 2010 P9: Hillberg Ave., reconstructed channel/shelf at sewer manhole 027-066B
May 21, 2010 P9: Washington Ave., reconstructed channel/shelf at sewer manhole 054-045B
May 21, 2010 P9: Morrison Road, reconstructed ct I/shelf at sewer hole 060-028C
May 21, 2010 P9: Court Street, reconstructed ct I/shelf at sewer hole 050-014
May 21, 2010 P9: Montauk Road, reconstructed ch I/shelf at sewer hole 007-120
June 4, 2010 P9:  Summer Street, reconstructed channel/shelf at sewer manhole 058-001A
June 4, 2010 P9 Thatcher Street, reconstructed ch I/shelf at sewer hole 058-024
June 4,2010 P9: Addison Street, reconstructed channel/shelf at sewer manhole 035-100
June 7, 2010 P9 East Avenue, reconstructed channel/shelf at sewer manhole 060-028F
June 7, 2010 P9: No. Warren Ave., reconstructed cl I/shelf at sewer hole 039-034A
= June 7, 2010 P9 Court Street, reconstructed channel/shelf & repaired pipe connections at sewer manhole 053-34B
= June 14,2010 P9:  Pearl Street, reconstructed ch |/shelf at sewer hole 031-017A
o Apr - Jun 2010 P9: TOTAL:168 sewer manholes rehabilitated this quarter 205,200 gpd
H April 21, 2010 P8: Viiginia Avenue , 6.4 VF of Manhole Lining at Sewer Manhole 060-045
April 28, 2010 P8: Keri-Anne Dr. B 4.7 VF of Manhole Lining at Sewer Manhole 065-098B
g April 28, 2010 P8: Norwood Street, 7.1 VF of Manhole Lining at Sewer Manhole 060-048
a April 29,2010 P8 Burdett Rd. Easement, 5.5 VF of Manhole Lining at Sewer Manhole 065-098
May 12, 2010 P8: Norwood Street, 6.9 VF of Manhole Lining at Sewer Manhole 060-041
May 18, 2010 P8: TFerris Avenue, 7.3 VF of Manhole Lining at Sewer Manhole 060-035
May 18, 2010 P8 Brentwood Avenue, 8.5 VF of Manhole Lining at Sewer Manhole 060-032
May 19, 2010 P8 Dudley Street, 6.3 VF of Manhole Lining at Sewer Manhole 057-036
May 19, 2010 P8: Dudley Street, 5.8 VF of Manhole Lining at Sewer Manhole 057-041A
May 19, 2010 P8 Blueberry Circle, 6.3 VF of Manhole Lining at Sewer Manhole 057-038
May 19, 2010 P8: Blueberry Circle, 6.5 VF of Manhole Lining at Sewer Manhole 057-038A
May 19, 2010 P8: Blueberry Circle, 6.3 VF of Manhole Lining at Sewer Manhole 057-039A
May 19, 2010 P8: Norwood Street, 6.5 VF of Manhole Lining at Sewer Manhole 060-041A
May 19, 2010 P8: Kenneth Avenue, 6.4 VF of Manhole Lining at Sewer Manhole 060-050
May 19, 2010 P8: Mary Anne Avenue, 6.5 VF of Manhole Lining at Sewer Manhole 060-054
May 19, 2010 P8: Litchfield Terrace, 7.8 VF of Manhole Lining at Sewer Manhole 065-100
May 19, 2010 P8: Litchfield Terrace, 7.6 VF of Manhole Lining at Sewer Manhole 065-099
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May 19, 2010 P8: Litchfield Terrace E , 5.3 VF of Manhole Lining at Sewer Manhole 065-098A
May 19, 2010 PB: Wachusetts Road, 6.2 VF of Manhole Lining at Sewer Manhole 068-094
May 24, 2010 P8 Wyman Street, 8.2 VF of Manhole Lining at Sewer Manhole 041-103
May 24, 2010 P8 Wyman Street, 7.5 VF of Manhole Lining at Sewer Manhole 041-113
May 24, 2010 P8: Walnut Street, 8.1 VF of Manhole Lining at Sewer Manhole 041-078
May 24, 2010 P8: Cricket Street, 6.8 VF of Manhole Lining at Sewer Manhole 004-062A
May 27, 2010 P8: Riverview Street, 8.1 VF of Manhole Lining at Sewer Manhole 060-002A
May 27, 2010 P8: Summer Street, 9.2 VF of Manhole Lining at Sewer Manhole 060-056
May 27, 2010 P8: East Street, 9.3 VF of Manhole Lining at Sewer Manhole 060-0721
May 27, 2010 P8: East Street, 8.6 VF of Manhole Lining at Sewer Manhole 060-072S
May 27, 2010 P8: East Street, 6.5 VF of Manhole Lining at Sewer Manhole 065-014A
May 27, 2010 P8:  Sinclair Street, 8.1 VF of Manhole Lining at Sewer Manhole 065-037A
May 27, 2010 PB: Carl Avenue, 10.2 VF of Manhole Lining at Sewer Manhole 065-006
May 27,2010 P8: East Street Easement, 8.3 VF of Manhole Lining at Sewer Manhole 008-ABC
May 27, 2010 P8 Burdett Road, 6.9 VF of Manhole Lining at Sewer Manhole 065-096
May 27, 2010 P8: Summer Street, 8.7 VF of Manhole Lining at Sewer Manhole 063-022
May 27, 2010 P8: Fitzgerald Avenue, 5.5 VF of Manhole Lining at Sewer Manhole 005-104
May 27, 2010 P8: Fitzgerald Circle, 5 VF of Manhole Lining at Sewer Manhole 005-099A
June 1, 2010 P8: Wallace Avenue , 5.7 VF of Manhole Lining at Sewer Manhole 063-041
June 10, 2010 P8: Darren Drive, 7.8 VF of Manhole Lining at Sewer Manhole 001-047
June 10, 2010 P8: Leah Drive, 6.2 VF of Manhole Lining at Sewer Manhole 001-052
June 10, 2010 P8 Leah Drive, 6.3 VF of Manhole Lining at Sewer Manhole 001-051
June 10, 2010 P8: Westhaven Drive, 6.8 VF of Manhole Lining at Sewer Manhole 001-050
June 10, 2010 P8: Darren Drive, 6.3 VF of Manhole Lining at Sewer Manhole 001-0145
June 10, 2010 P8 Cumberland Drive , 6.7 VF of Manhole Lining at Sewer Manhole 001-043
June 10, 2010 P8 Calumet Drive, 7.3 VF of Manhole Lining at Sewer Manhole 001-035
June 10, 2010 P8. Calumet Drive, 7.1 VF of Manhole Lining at Sewer Manhole 001-035A
June 10, 2010 P8: Wellfleet Drive, 6.2 VF of Manhole Lining at Sewer Manhole 001-036
June 14, 2010 P8: Westhaven Drive, 7.2 VF of Manhole Lining at Sewer Manhole 001-049
June 14, 2010 P8: Globe Road, 8.5 VF of Manhole Lining at Sewer Manhole 001-083

June 14, 2010
June 14,2010
June 14, 2010
June 14, 2010
June 14, 2010
June 14, 2010
June 15, 2010
June 16, 2010
June 16, 2010
June 16, 2010
June 16, 2010
June 16, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010
June 23, 2010

Globe Road, 6.1 VF of Manhole Lining at Sewer Manhole 001-086
Hancock Avenue, 7.7 VF of Manhole Lining at Sewer Manhole 009-086
Hancock Avenue, 7 VF of Manhole Lining at Sewer Manhole 002-026
Irving Avenue, 5.8 VF of Manhole Lining at Sewer Manhole 002-025
Cashman Place, 7.9 VF of Manhole Lining at Sewer Manhole 002-049
Dartmouth Street, 8.4 VF of Manhole Lining at Sewer Manhole 009-084
Messina Drive, 7.5 VF of Manhole Lining at Sewer Manhole 001-033B
Candy Lane, 8.9 VF of Manhole Lining at Sewer Manhole 009-021
Candy Lane, 6.4 VF of Manhole Lining at Sewer Manhole 009-033
Candy Lane, 6.9 VF of Manhole Lining at Sewer Manhole 009-034
Candy Lane, 6.8 VF of Manhole Lining at Sewer Manhole 009-035
Candy Lane, 7.1 VF of Manhole Lining at Sewer Manhole 009-038A
Reservoir Street, 8.3 VF of Manhole Lining at Sewer Manhole 002-090
Reservoir Street, 8.5 VF of Manhole Lining at Sewer Manhole 002-090D
Reservoir Street, 7.2 VF of Manhole Lining at Sewer Manhole 002-104B
Reservoir Street, 6.8 VF of Manhole Lining at Sewer Manhole 002-104C
Pines Apartments, 6.1 VF of Manhole Lining at Sewer Manhole 002-205B
Irma Road, 6 VF of Manhole Lining at Sewer Manhole 001-092

Tiffany Drive, 8.4 VF of Manhole Lining at Sewer Manhole 032-056
Tiffany Drive, 7.5 VF of Manhole Lining at Sewer Manhole 032-055
Hatchfield Drive, 4.5 VF of Manhole Lining at Sewer Manhole 032-055B
Van CIiff Avenue, 5.6 VF of Manhole Lining at Sewer Manhole 032-053
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June 23, 2010 P8: Tiffany Drive, 8.9 VF of Manhole Lining at Sewer Manhole 032-052
June 23, 2010 P8 Van CIiff Avenue, 7.2 VF of Manhole Lining at Sewer Manhole 032-061
June 23, 2010 P8: Gladwood Street, 7.3 VF of Manhole Lining at Sewer Manhole 032-073
June 23, 2010 P8: Yolanda Drive, 5.7 VF of Manhole Lining at Sewer Manhole 032-066A
June 23, 2010 P8: Yolanda Drive, 5.8 VF of Manhole Lining at Sewer Manhole 032-066
June 23, 2010 P8: Conant Drive, 5.4 VF of Manhole Lining at Sewer Manhole 032-062
June 23, 2010 P8: Mill Street, 5.8 VF of Manhole Lining at Sewer Manhole 030-057
June 23, 2010 P8: Brewster Road, 5 VF of Manhole Lining at Sewer Manhole 028-036
June 23, 2010 P8: Dawes Road, 5.5 VF of Manhole Lining at Sewer Manhole 031-033
June 23, 2010 P8: Dawes Road, 6.3 VF of Manhole Lining at Sewer Manhole 031-036
June 23, 2010 P8: Pondview Circle, 7.4 VF of Manhole Lining at Sewer Manhole 031-078
June 23, 2010 P8 Breamoor Road, 10.9 VF of Manhole Lining at Sewer Manhole 012-065
June 23, 2010 P8: Elm Street, 7.1 VF of Manhole Lining at Sewer Manhole 011-011A
June 23, 2010 P8: Elm Street, 6.7 VF of Manhole Lining at Sewer Manhole 011-011B
June 23, 2010 P8. Margery Road, 6.7 VF of Manhole Lining at Sewer Manhole 009-042
June 23, 2010 P8. Santee Road, 4.9 VF of Manhole Lining at Sewer Manhole 009-039
June 23, 2010 P8: Powder Road, 6.7 VF of Manhole Lining at Sewer Manhole 009-060
June 23, 2010 P8: Cross Avenue, 6 VF of Manhole Lining at Sewer Manhole 005-127
June 24, 2010 P8:  Eaton Street, 4.9 VF of Manhole Lining at Sewer Manhole 005-150K
June 24, 2010 P8 Brian Drive, 10.2 VF of Manhole Lining at Sewer Manhole 031-049
June 28,2010 P8: Baystate Gas Access Road, 8.5 VF of Manhole Lining at Sewer Manhole 03 1-002
June 29, 2010 P8: Santee Road Easement, 5 VF of Manhole Lining at Sewer Manhole 009-056
June 29, 2010 P8: Calvin Street Easement, 6.2 VF of Manhole Lining at Sewer Manhole 031-018
June 29, 2010 P8: Calvin Street Easement, 5.9 VF of Manhole Lining at Sewer Manhole 031-020
June 29, 2010 P8:  Calvin Street Easement, 6.4 VF of Manhole Lining at Sewer Manhole 031-021
June 29, 2010 P8: Cass Road, 7.6 VF of Manhole Lining at Sewer Manhole 009-022
June 30, 2010 P8 Dawes Rd/Calvin E 4.7 VF of Manhole Lining at Sewer Manhole 031-030
June 30, 2010 P8: Pondview Cir Easement, 6.3 VF of Manhole Lining at Sewer Manhole 031-084
June 30, 2010 P8 Union Street, 11.9 VF of Manhole Lining at Sewer Manhole 056-025
June 30, 2010 P8: Belmont Street E t, 7.1 VF of Manhole Lining at Sewer Manhole 032-075

April 2010-Jun 2010 P8: Rebabilitation of 4 sewer hole ch Is and shelves

April 2010-Jun 2010 P8: Rehabilitation of 4 sewer manhole pipe connections

April 2010-Jun 2010 P8: MANHOLE REHABILITATION 110,800 gpd
June 30, 2010 P8: Sumner St T&S 228 If of 15" VC pipe (001-060 to 001-059) 3,066 gpd
June 30, 2010 P8.  Sumner St. T&S 296 If of 15" RC pipe (001-061 to 001-060) 2,961 gpd
June 29, 2010 P8: Sumner St., T&S 301 If of 15" RC pipe (001-062 to 001-061) 2,377 gpd
June 24, 2010 P8: Sumner St T&S 252 If of 15" RC pipe (001-072 to 001-071) 1,980 gpd
June 24, 2010 P8 West Elm Ext,T&S 229 If of 10" VC pipe (009-016 to 009-015) 1,800 gpd
June 22, 2010 P8: West Elm Ext., T&S 314 If of 10" VC pipe (009-017 to 009-016) 2,880 gpd
June 30, 2010 PB: Tiffany Dr, T&S 243 If of 15" VC pipe (032-054 to 032-052) 3,060 gpd
June 15, 2010 P8: Riverview St T&S 240 If of 8" VC pipe (060-016 to 060-016A) 1,695 gpd
June 16, 2010 P8 Oakland St., T&S 248 If of 10" VC pipe (060-072L to 060-072K) 2,485 gpd
June 16, 2010 P8 Oakland St T&S 267 If of 10" VC pipe (060-0720 to 060-072N) 4,464 gpd
June 22, 2010 P8: Carl Ave,T&S 301 If of 10" VC pipe (064-005 to 065-004) 1,449 gpd
June 3, 2010 P8:. East St T&S 351 If of 8" VC pipe (065-005A to 065-006A) 4,140 gpd
June 15, 2010 P8: Carl Ave , T&S 298 If of 8" VC pipe (065-008 to 065-007) 5,040 gpd
June 2, 2010 P8 East St T&S 102 If of 8" VC pipe (065-007A to 065-008B) 1,440 gpd
June 2, 2010 P8: Driveway,T&S 177 If of 8" VC pipe (065-008A to 065-008C) 1,440 gpd
June 2, 2010 P8: East St,T&S 152 If of 8" VC pipe (065-008B to 065-008A) 1,800 gpd
June 8, 2010 P8: Carl Avenue, T&S 296 If of 8" VC pipe (065-009 to 065-008) 2,683 gpd
June 17, 2010 P8: Foothill Rd., T&S 145 If of 8" VC pipe (065-016A to 065-017A) 638 gpd
June 9, 2010 P8: Plain St, T&S 263 If of 8" VC pipe (065-021 to 065-002) 645 gpd
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June 9, 2010 P8: Schultz Rd,T&S 296 If of 10" VC pipe (065-028 to 065-021) : 6,649 gpd
June 7, 2010 P8: Sinclair Rd.,,T&S 311 If of 8" VC pipe (065-037 to 065-036) 720 gpd
June 7, 2010 P8: Tufts Cir.,T&S 250 If of 8" VC pipe (065-045 to 065-044) 638 gpd
June 7, 2010 P8: Ithica Rd, T&S 310 If of 8" VC pipe (065-047 to 065-046) 630 gpd
June 4, 2010 P8: Ithica Rd., T&S 188 If of 8" VC pipe (065-048 to 065-047) 1,041 gpd
June 4, 2010 P8: Ithica Rd., T&S 299 If of 8" VC pipe (065-048 to 065-049) 1,825 gpd
June 4, 2010 P8: Flint Rd, T&S 118 If of 8" VC pipe (065-048 to 065-048A) 836 gpd
June 1, 2010 P8:  Southfield Dr.,T&S 247 If of 8" VC pipe (065-065 to 065-066) 2,880 gpd
June 8, 2010 P8: Paulin Ave , T&S 318 If of 8" VC pipe (065-069 to 065-068) 1,016 gpd
June 14, 2010 P8: Dondi Rd., T&S 257 If of 8" VC pipe (065-083 to 065-082) 1,080 gpd
June 14,2010 P8: Burdett St., T&S 298 If of 8" VC pipe (065-092 to 065-077) 1,852 gpd
June 1, 2010 P8: Mesa Rd., T&S 306 If of 8" VC pipe (065-093 to 065-092) 2,051 gpd
June 14, 2010 P8: Burdett St T&S 195 If of 10" VC pipe (065-095 to 065-092) 1,440 gpd
June 17, 2010 P8. Sumner St, CIPP Liner 302 If of 15" VC pipe (001-059 to 001-058) 1,930 gpd
June 16, 2010 P8: Sumner St., CIPP Liner 256 If of 15" VC pipe (001-063 to 001-062) 3,615 gpd
May 18, 2010 P8: Leah Dr., CIPP Liner 245 If of 8" VC pipe (001-065 to 001-064) 1,080 gpd
May 19, 2010 P8: Leah Dr., CIPP Liner 294 If of 8" VC pipe (001-066 to 001-065) ' . 2,160 gpd
May 18, 2010 P8: Leah Dr,, CIPP Liner 294 If of 8" VC pipe (001-067 to 001-065 360 gpd
June 14,2010 P8:  Sumner St., CIPP Liner 305 If of 15" VC pipe (001-070 to 001-064) 1,940 gpd
June 15,2010 P8: Sumner St, CIPP Liner 251 If of 15" VC pipe (001-071 to 001-070) 3,615 gpd
June 16, 2010 P8: Sumner St., CIPP Liner 289 If of 15" VC pipe (001-073 to 001-072) 1,627 gpd
June 21, 2010 P8: Brown St,, CIPP Liner 120 If of 8" VC pipe (001-076 to 001-075) 180 gpd
May 13, 2010 P8: Brown St,, CIPP Liner 236 If of 8" VC pipe (001-077 to 001-077A) 1,080 gpd
May 13, 2010 P8: Ray Ave., CIPP Liner 288 If of 8" VC pipe (001-082 to 001-081) 1,080 gpd
May 17, 2010 P8: Globe Road, CIPP Liner 234 If of 8" VC pipe (001-082 to 001-083) 720 gpd
May 18, 2010 P8: Healey Terr, CIPP Liner 168 If of 8" VC pipe (002-072 to 002-071) 1,125 gpd
May 17, 2010 P8 Healey Terr, CIPP Liner 195 If of 10" VC pipe (002-073 to 002-074) 720 gpd
June 7, 2010 P8 Oak St., CIPP Liner 251 If of 10" VC pipe (002-096 to 002-095) 1,449 gpd
June 7, 2010 P8: Qak St.,, CIPP Liner 195 If of 10" VC pipe (002-097B to 002-097) 6,722 gpd
June 7, 2010 P8 Qak St., CIPP Liner 169 If of 10" VC pipe (002-097 to 002-096) 1,080 gpd
June 22, 2010 P8: Oak St., CIPP Liner 293 If of 10" VC pipe (002-201 to 002-200) 2,160 gpd

September 7, 1900 P8: Oak St., CIPP Liner 243 If of 10" VC pipe (002-203 to 002-204) 13,500 gpd
May 24, 2010 P8: Cricket St., CIPP Liner 171 If of 10" VC pipe (004-053 to 004-053A) 2,880 gpd
May 19, 2010 PB: Rene Rd., CIPP Liner 240 If of 8" VC pipe (004-056 to 004-055) 1,800 gpd
May 20, 2010 P8: Raymond Rd., CIPP Liner 212 If of 8" VC pipe (004-056A to 004-056) 90 gpd
May 20, 2010 P8: Crickett St., CIPP Liner 211 If of 10" VC pipe (004-057 to 004-57A) 2,115 gpd
May 19, 2010 P8: Raymond Rd., CIPP Liner 77 If of 8" VC pipe (004-058B to 004-057) 1,080 gpd
June 1, 2010 P8 Earle St,, CIPP Liner 225 If of 8" VC pipe (005-135 to 005-133)
May 24, 2010 P8: Clarendon Ave., CIPP Liner 145 If of 10" VC pipe (031-023 to 031-022) 2,880 gpd
May 24, 2010 P8: West Lea Ter,, CIPP Liner 104 If of 8" VC pipe (032-019 to 032-018) 3,524 gpd
June 9, 2010 P8: Rainbow SQUARE, CIPP Liner 271 If of 8" VC pipe (032-059G to 032-059F) 1,080 gpd
June 1, 2010 P8: Riverview St., CIPP Liner 250 If of 8" VC pipe (060-002A to 060-002B) 7,345 gpd
June 4, 2010 P8: Concord St., CIPP Liner 375 If of 8" VC pipe (060-002A to 060-005E) 1,080 gpd
June 7, 2010 P8. Shell Ave., CIPP Liner 154 If of 8" VC pipe (060-016 to 060-017) 1,080 gpd
June 10,2010 - P8 Riverview St., CIPP Liner 260 If of 8" VC pipe (060-027A to 060-016) 2,342 gpd
June 2, 2010 P8: Concord St., CIPP Liner 297 If of 8" VC pipe (060-032 to 060-031) 1,800 gpd
June 2, 2010 P8 Brentwood Ave., CIPP Liner 243 If of 8" VC pipe (060-033 to 060-032) 1,449 gpd
May 27, 2010 P8: Norwood St., CIPP Liner 240 If of 8" VC pipe (060-052 to 060-056) 836 gpd
June 3, 2010 P8:  Summer St., CIPP Liner 451 If of 8" VC pipe (060-056 to 060-058) 1,440 gpd
June 2, 2010 P8 Concord St., CIPP Liner 197 If of 8" VC pipe (060-063 to 060-062) 2,342 gpd
June 1, 2010 P8: East St,, CIPP Liner 238 If of 10" VC pipe (060-072J to 060-0721) 1,449 gpd
June 23, 2010 P8: Kame St., CIPP Liner 255 If of 8" VC pipe (060-072S to 060-072T) 7,920 gpd




Annual
uarter

Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Ist Quarter
2010

Dates Infiltration Inflow Total I/I Exfiltration
Work Performed Description of Work Removed Removed per quarter Source
May 24, 2010 P8. Stockholm Avenue, CIPP Liner 193 If of 12" VC pipe (064-011 to 064-010) 5,760 gpd
June 21, 2010 P8: East St, CIPP Liner 344 If of 10" VC pipe (065-006A to 065-007A) 3,198 gpd
May 24, 2010 P8: Carl Ave., CIPP Liner 284 If of 10" VC pipe (065-007 to 065-006) 2,904 gpd
June 23,2010 P8: East St,, CIPP Liner 272 If of 10" VC pipe (065-009B to 065-009A) 1,440 gpd
May 26, 2010 P8: East St., CIPP Liner 295 If of 10" VC pipe (065-010A to 065-012A) 720 gpd
May 25, 2010 P8: Plain St., CIPP Liner 200 If of 8" VC pipe (065-022 to 065-021) 7,291 gpd
May 25, 2010 P8: Schultz Rd. CIPP Liner 157 If of 10" VC pipe (065-036 to 065-035) 6,840 gpd
May 27, 2010 P8: Dondi Rd., CIPP Liner 296 If of 8" VC pipe (065-084 to 065-083) 720 gpd
June 22, 2010 19-21 Studley Ave., replaced 7' of 8" PVC (036-162 to 036-163) see photos 277A & 277B
June 21, 2010 Opp of B0 Locust St., replaced 6' of 8" PVC 1+62 to 170 (036-130 to 036-128) see photos 276A & 276B
June 8, 2010 1265 Belmont St,, replaced 5'-10" of 8" PVC (032-59F1 to 032-59E) see photos 275A & 275B
May 18, 2010 Fay Rd,, replaced 13'-8" of 8" PVC 0406 to 0+20 (043-017 to 043-018) see photos 274A & 274B
May 17, 2010 Opp of 3 Carrlyn Rd., replaced 3' of 8" PVC 0+69 to 0+75 (002-060A to 002-060) see photos 273A & 273B ' X
May 13, 2010 Opp of 23 Jacob St., replaced 14' of 8" PVC 0486 to 1+00 (054-041 to 054-041A) see photos 272A & 272B X
May 11, 2010 Opp of 27 Jacob St,, replaced 19' of 8" PVC 0+06 to 0+25 (054-041 to 054-041A) see photos 271A & 271B X
April 21, 2010 gg of 45 Fulton St., replaced 3' of 8" PVC 0+86 to 0+89 ( 023-011 to 023-010) see photos 270A & 270B 628,388 gpd
March 26, 2010 Forest Avenue, replaced 11' of 8" PVC 2+80 to 2+91 (021-024 to 021-021) 180 gpd
March 26, 2010 P9: Forest Avenue, replaced 27' of 8" PVC 2+15 to 2+42 (021-026 to 021-024) 180 gpd
Jan 2010-March 2010 PB:  Rehabilitation of 49 sewer manhole channels and shelves 35,280 gpd
Jan 2010-March 2010 P8.  Rehabilitation of 162 sewer manhole pipe connections 80,720 gpd 116,360 gpd
September 30, 2009 P7:  Sinclair Road, 20 VF of Manhole Lining & Pipe Connection Repair at Sewer Manhole 065-060
September 30, 2009 P7: Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 059-003
September 30, 2009 P7: Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 059-005
September 30, 2009 P7.  Easement off of Elliot Street, 19 VF of Manhole Lining at Sewer Manhole 042-010B
September 30, 2009 P7. Southland Terrace, 11 VF of Manhole Lining & Pipe Connection Repair at Sewer Manhole 034-023
September 30, 2009 P7. Southland Terrace, 11 VF of Manhole Lining at Sewer Manhole 034-022
September 30, 2009 P7: Easement off of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-016
September 30, 2009 P7.  Easement off of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-015
September 30, 2009 P7.  Easement off of Southland Terrace, 15 VF of Manhole Lining at Sewer Manhole 034-014
September 30, 2009 P7:  Skyview Drive, Pipe Connection Repair at Sewer Manhole 034-012
September 30, 2009 P7:  Brockton High School R-O-W, 9 VF of Manhole Lining, Pipe Connection Repair, Shelf Repair at Sewer Manhole 028-002
September 30, 2009 P7:  Southfield Drive, Remove and Replace 300' of 24" RC pipe (062-037 to 065-001A) - Pipe collapsed during CIPP Liner X
September 30, 2009 P7:  Southfield Drive & Deanna Rd, CIPP Liner 314' of 24" RC pipe (065-088 to 065-001A)
September 30, 2009 P7.  Sinclair Road, CIPP Liner 252' of 24" RC pipe (065-060 to 065-056) 900 gpd
September 30, 2009 P7:  Sinclair Road, CIPP Liner 290' of 24" RC pipe (065-061 to 065-060) 5,760 gpd
September 30, 2009 P7:.  Sinclair Road, CIPP Liner 282' of 24" RC pipe (065-062 to 065-061) 11,700 gpd
September 30, 2009 P7:  Sinclair Road, CIPP Liner 282' of 24" RC pipe (065-063 to 065-062)
September 30, 2009 P7:  Easement off of Crescent Street, CIPP Liner 372' of 42" RC pipe (055-004 to 055-003)
September 30, 2009 P7:  Center Street, CIPP Liner 262' of 27" RC pipe (047-005A to 047-004)
September 30, 2009 P7.  Center Street, CIPP Liner 88' of 27" RC pipe (047-005 to 047-005A)
September 30, 2009 P7:  Southland Terrace, CIPP Liner 244' of 30" RC pipe (034-023 to 034-022)
September 30, 2009 P7. Country Club Lane, CIPP Liner 195' of 36" RC pipe (033-051 to 033-004)
September 30, 2009 P7: Country Club Lane, CIPP Liner 304' of 36" RC pipe (033-052 to 033-051)
September 30, 2009 P7. Country Club Lane, CIPP Liner 336 of 36" RC pipe (033-053 to 033-052A) 360 gpd

September 30, 2009
September 30, 2009
September 30, 2009
September 30, 2009
September 30, 2009
September 30, 2009
September 30, 2009
September 30, 2009

P7.  Easement thru Golf Course, CIPP Liner 342' of 24" RC pipe (013-062 to 013-061A)

P7.  Easement thru Golf Course, CIPP Liner 304' of 24" RC pipe (013-065 to 013-064)

P7:  Easement thru Golf Course, CIPP Liner 228' of 21" RC pipe (013-085 to 013-066)

P7.  Easement thru Golf Course, CIPP Liner 252' of 21" RC pipe (013-086 to 013-085)

P7: Easement thru Golf Course, CIPP Liner 335' of 21" RC pipe (013-087 to 013-086)

P7. Easement thru Golf Course, CIPP Liner 250' of 21" RC pipe (013-088 to 013-087)

P7 Easement thru Golf Course, CIPP Liner 216' of 21" RC pipe (013-089 to 013-088)

P7:  Easement off of Geralynn Drive, Heavy Clean & Re-TV 362' of 24" RC pipe (067-003 to 067-002)
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September 30, 2009 P7.  Easement off of Geralynn Drive, Heavy Clean & Re-TV 215' of 24" RC pipe (067-037 to 067-036)
September 30, 2009 P7.  Easement off of Geralynn Drive, Heavy Clean & Re-TV 124" of 24" RC pipe (067-025 to 067-036)
September 30, 2009 P7.  Easement off of Riverview Ave, Heavy Clean 219" of 48" RC pipe (066-001F to 066-100)
September 30, 2009 P7.  Easement towards the Pump Station, Heavy Clean 122' of 27" RC pipe (059-004 to 059-003)
September 30, 2009 P7.  Easement towards the Pump Station, Heavy Clean 197' of 27" RC pipe (059-005 to 059-004)
September 30, 2009 P7:  Easement off of Crescent Street, Heavy Clean 136’ of 42" RC pipe (055-003 to 055-002)
§ September 30, 2009 P7.  Easement off of Harold Street, Heavy Clean & Re-TV 304' of 27" RC pipe (048-010 to 048-009)
[ September 30, 2009 P7.  Easément off of Harold Street, Heavy Clean & Re-TV 240' of 27" RC pipe (048-012 to 048-011)
g September 30, 2009 P7:  Easement off of Elliot Street, Heavy Clean 246' of 36" RC pipe (042-010B to 042-009A)
H September 30, 2009 P7:  Easement off of Skyview Drive, Heavy Clean & Re-TV 258' of 36" RC pipe (034-011 to 034-010)
g September 30, 2009 P7.  Easement off West Chestnut Street, Heavy Clean & Re-TV 272' of 36" RC pipe (029-019 to 029-018)
- September 30, 2009 P7.  Easement off of Belmont Street, Heavy Clean & Re-TV 318’ of 24" RC pipe (028-003A to 028-002)
September 30, 2009 P7. Easement thru Golf Course, Heavy Clean & Re-TV 300' of 24" RC pipe (013-066 to 013-065)
September 30, 2009 P7:  Easement off of Geralynn Drive, T&S 287" of 24" RC pipe (067-008 to 067-007)
September 30, 2009 P7.  Easement off of Geralynn Drive, T&S 357' of 24" RC pipe (067-004 to 067-003)
September 30, 2009 P7.  Easement off of Hudson Street, T&S 207 of 42" RC pipe (057-046A to 057-045H) 900 gpd
September 30, 2009 P7:  Easement off of Hudson Street, T&S 298' of 42" RC pipe (057-045H to 057-044A) 2,160 gpd
September 30, 2009 P7:  Easement off of Summer Street towards Marion Street, T&S 305' of 42" RC pipe (055-057A to 055-048A) 4,320 gpd
September 30, 2009 P7.  Easement near Court Street, Major Debris Removed and T&S 390’ of 36" RC pipe (042-008A to 042-007B)
September 30, 2009 P7:  Easement from Court Street towards Center Street, T&S 383' of 42" RC pipe (042-001 to 055-011A)
September 30, 2009 P7.  Easement off of Southland Terrace , T&S 406' of 36" RC pipe (034-013 to 034-012)
September 30, 2009 P7.  Easement off of Southland Terrace , T&S 247' of 36" RC pipe (034-014 to 034-013)
September 30, 2009 P7:  Easement off of Southland Terrace , T&S 239' of 36" RC pipe (034-015 to 034-014) 4,320 gpd
September 30, 2009 P7:  Easement off of Southland Terrace , T&S 198' of 36" RC pipe (034-016 to 034-015) 1,440 gpd
September 30, 2009 P7. Easement off of Country Club Lane , T&S 376' of 30" RC pipe (033-002 to 033-003)
September 30, 2009 P7:  Easement off West Chestnut Street, T&S 225' of 36" RC pipe (029-016 to 029-017) 2,880 gpd
September 30, 2009 P7:  Easement off West Chestnut Street, T&S 236' of 36" RC pipe (029-020 to 029-019)
September 30, 2009 P7.  Easement behind the High School, T&S 302' of 30" RC pipe (028-062 to 028-026)
September 30, 2009 P7.  Easement behind the High School, T&S 311' of 30" RC pipe (028-063 to 028-062)
September 30, 2009 P7: Southworth to Country Club Lane, T&S 196' of 36" RC pipe (026-007 to 026-006)
September 30, 2009 P7. Country Club Lane near house # 11, T&S 336" of 36" RC pipe (026-005 to 033-054) 1,440 gpd
September 30, 2009 P7:  Easement off Pleasant Street, T&S 237' of 21" RC pipe (013-092 to 013-091)
September 30, 2009 P7.  Easement off Pleasant Street, T&S 246' of 21" RC pipe (013-093 to 013-092)
September 30, 2009 P7:  Easement off Pleasant Street, T&S 331' of 21" RC pipe (013-098 to 013-093)
September 30, 2009 P7.  Easement off Pleasant Street, T&S 332' of 21" RC pipe (013-099 to 013-098)
September 30, 2009 P7:  Easement off Pleasant Street, T&S 347' of 21" RC pipe (013-100 to 013-099) 180 gpd
September 30, 2009 P7:  Easement off Pleasant Street, T&S 392' of 21" RC pipe (013-101 to 013-100)
September 30, 2009 P7- Easement off Pleasant Street, T&S 349' of 21" RC pipe (008-102 to 013-101)
September 30, 2009 P7: Meadowbrook, T&S 292' of 48" RC pipe (066-056 to 066-026) 3,240 gpd
September 30, 2009 P7:  Easement off West Chestnut Street, T&S 210' of 36" RC pipe (029-004A to 029-015) 360 gpd
September 30, 2009 P7:  Easement off Pleasant Street, T&S 223' of 21" RC pipe (013-091 to 013-090)
September 11, 2009 Terminal Place, replaced 4' of 8" PVC see photos 269A & 269B
September 2, 2009 Menlo Ave,, replaced 5' of 8" PVC and service wye 1442 to 1+47 (025-029 to 025-30) see photos 268A & 268B 0 gpd
September 1, 2009 Arthur Paquin Way, replaced 6' of 8" PVC 0+18 to 0+24 (005-150E to 005-150D ) see photos 267A & 267B 0 gpd
August 24 2009 Oakside Ave., replaced 5' of 6" PVC 0425 to 0430 (033-027 to 033-026) see photos 266A & 266B 540 gpd
August 4, 2009 Globe Rd., replaced 3' of 6" PVC 0+09 (001-083 to 001-084) see photos 265A & 265B 540 gpd
July 22, 2009 Globe Rd, replaced 2' of 8" PVC and service wye 2+73 to 2475 (001-083 to 001-084) see photos 264A & 264B 1080 gpd
July 20, 2009 Leah Dr., replaced 2' of 8" PVC and service wye 0+05 to 0+06 (001-067 to 001-068) see photos 263A & 263B 1080 gpd
July 14, 2009 Brown St., replaced 6' of 6" PVC 1+94 to 2+00 (001-080 to 001-079) see photos 262A & 262B 360 gpd
June 30, 2009 Brown St., replaced 4' of 6" PVC 0+60 (001-080 to 001-079) see photos 261A & 261B 360 gpd 40,320 gpd
§ May 12, 2009 Opp of 18 Prospect Avenue, replaced 13' of 8" PVC (no stationing) (SMH 06-084A to 06-084) see photos 260 x
; May 11, 2009 Prospect Avenue, replaced 4' of 8" PVC 1420 to 1431 (SMH 006-084A to 006-084) see photos 258 & 259 x




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
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E May 6, 2009 38-40 Weston Street, replaced 3' of PVC 0+10 to 0+13 (SMH 006-084B to 006-084) see photos 256 & 257 X
5 May 4, 2009 39 Country Club Lane, replaced 8' of 8" and 4' of 6" PVC (no stationing) (SMH 026-05 to 33-054) see photos 255 x
z April 29, 2009 54 Baxendale Terrace, replaced 8' of 8" PVC 1+60 to 1+73 (SMH 006-081 to 006-080) see photos 253 & 254 X
L) April 28, 2009 50 Baxendale Terrace, replaced 9' of 8" PVC 0+06 to 0+11 (SMH 006-081 to 006-080) see photos 251 & 252 X
April 10, 2009 22 Carrlyn Drive, replaced 4' of 8" PVC (no stationing) (SMH 002-060 to 002-059) see photos 249 & 250 X
March 5, 2009 Cumberland Drive, grouted the wall of the manhole (SMH 001-037) see photo 248 720 gpd
1st Quarter January 14, 2009 Winslow Avenue, water plugged and manhole table was sealed (SMH 005-141) see photo 247 720 gpd
2009 January 14, 2009 Tufts Circle, water plugged and manhole wall was sealed (SMH 065-045) see photo 246 720 gpd
January 14, 2009 Rutland Street, water plugged and manhole table was sealed (SMH 037-106B) see photo 245A 720 gpd 2,880 gpd
December 11, 2008 College Drive, water plugged pipe ions inside of hole (32-22A) 720 gpd
December 11, 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 360 gpd
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 315' of 26"x39" brick pipe (P-01 to P-02) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 230' of 12" HDPE pipe (P-02 to P-03) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 198' of 12" HDPE pipe (P-03 to P-04) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 293' of 12" HDPE pipe (P-04 to P-05) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 245' of 26"x39" brick pipe (P-05 to P-06) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 35' of 30" brick pipe (P-06 to P-07) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 263' of 30" CI pipe (P-07 to P-08) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 284' of 30" CI pipe (P-08 to P-09) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 152' of 30" CI pipe (P-09 to BULKHEAD) X
% November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1480 to 1484 (005-138 to 005-136) see photos 244A & 244B 5,310 gpd
§ November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1498 to 2+03 (005-138 to 005-136) 5,310 gpd
¥ November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 2421 to 2426 (005-136 to 005-133) see photos 243A & 243B 497 gpd
E November 18, 2008 Trafalgar St,, replaced 3' of 8" PVC 1468 to 1472 (005-136 to 005-133) 497 gpd
5 November 19, 2008 Trafalgar St replaced 4' of 8" PVC 2+14 to 2+18 (005-138 to 005-136) see photos 242A & 242B 1,620 gpd
= November 10, 2008 Augusta St., replaced 6' of 8" PVC 1494 to 2-+00 (005-132 to 005-130) see photos 241A & 241B 30 gpd
i November 4, 2008 Plymouth St., replaced 44.5' of 12" PVC 0+00 to 0+44.5 0 gpd
November 4, 2008 Plymouth St., replaced 269' of 12" PVC 0+44.5 to 3+13 0 gpd
November 4, 2008 Plymouth St., replaced 170" of 12" PVC 3+13 to 4483 720 gpd
November 4, 2008 Plymouth St,, replaced 183" of 12" PVC 4483 to 6+66 4,507 gpd
November 4, 2008 Plymouth St., replaced 173' of 12" PVC 6+66 to 8+39 5,760 gpd
November 4, 2008 Plymouth St., replaced 193' of 12" PVC 8439 to 10+32 0 gpd
November 4, 2008 Plymouth St., replaced 278' of 8" PVC 15+74 to 18+52 8,640 gpd
November 4, 2008 Plymouth St., replaced 139' of 8" PVC 18+52 to 19+91 0 gpd
November 4, 2008 Plymouth St., replaced 23' of 8" PVC 19+91 to 20+14 1,080 gpd
November 4, 2008 Augusta St , replaced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005-130) see photos 240A & 2408 30 gpd
November 3, 2008 Trafalgar St., replaced 4' of 6" PVC 0437 to 0441 (005-136 to 005-137) see photos 239A & 239B 3,600 gpd
October 21, 2008 Earle St., replaced 7' of 8" PYC 0+2 to 0+09 (005-033 to 005-CAP2) see photos 238A & 238B 720 gpd 39,401 gpd
September 17, 2008 Crescent St replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed CI wrap see photos 237A to 237C X
§ September 16, 2008 Norwood St., replaced 3' of 8" PVC 2437 to 2+40 (060-052 to 060-056) see photos 236A & 2368 400 gpd
N September 11, 2008 Norwood St replaced 4' of 8" PVC 1450 to 1454 (060-052 to 060-056) see photos 235A & 235B 400 gpd
é September 8, 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-041 to 054-040) see photos 234A & 234B X
8 September 4, 2008 Jacob St replaced 5' of 8" PVC 0401 to 0+06 (054-041A to 054-041B) X
o September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+89 to 0+94 (054-041A to 054-041) see photos 233A & 233B X
E September 2, 2008 Jacob St., replaced 13' of 8" PVC 2470 to 2+83 (054-041A to 054-041) see photos 232A & 231B X
August 11, 2008 Myrtle St, replaced 3' of 6" PVC & performed rehabilitation on SMH 022-056 see Photos 231A & 231B 800 gpd X
% May 6, 2008 P6:  Sheridan St., replaced 131' of 12 VC pipe (053-080 to 053-084) 5,760 gpd
T May 6, 2008 P6:  Sheridan St., replaced 231' of 12 VC pipe (053-078 to 053-080)
3 § May 6, 2008 P6:  Sheridan St., replaced 237 of 12 VC pipe (053-054A to 053-078)
= May 6, 2008 P6:  Sheridan St., replaced 235' of 12 VC pipe (053-059 to 053-054A)
8 May 6, 2008 P6:  Sheridan St., replaced 53' of 12 PVC pipe (053-065A to 053-059)
May 3, 2008 P6: W Market St, replaced 304' of 12" VC pipe (024-046 to 024-EX2) 5,760 gpd
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March 26, 2008 Portland St , replaced 3' of 8" PVC & service STA 2+21 to 2+23 (059-035 to 059-034) see photos 230A & 230B 1,161 gpd
1st Quarter March 18, 2008 Portland St., replaced 3' of 8" PVC STA 2+33 to 2+36 (059-036A to 059-035) see photos 229A & 2298 1,240 gpd
2008 March 18, 2008 Portland St., replaced 4' of 8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 228B 1,240 gpd
March 17, 2008 Portland St., replaced 3' of 8" PVC & service wye STA 0+47 to 0+49 (059-035 to 059-034) see photos 227A & 227B 360 gpd 4,001 gpd
December 14, 2007 Wym\fmm—pimbu-ms fo 023-001)
December 14, 2007 P6: Warren Ave, replaced 284' of 21" pipe (023-005 to 023-009)
December 14, 2007 P6: Warren Ave, replaced 229' of 21" pipe (023-001 to 023-005)
December 12, 2007 P4: Packard Way, replaced 27' of 8" pipe (sta. 0+27 to 021-001)
December 12, 2007 P4: Packard Way, replaced 104' of 8" pipe (021-002A to sta. 0+27)
December 12, 2007 P4: Packard Way, replaced 294' of 8" pipe (021-002 to 021-002A)
October 26, 2007 P4: Warren Ave, replaced 126.5' of 12" pipe (021-054 to 021-049X)
October 26, 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022-049)
[ October 24, 2007 P6. Warren Ave, replaced 237' of 21" pipe (024-040 to 024-046)
Q Qct - Dec, 2007 Capping of 1 floor drain throughtout the City 4,798 gpd
5 December 14, 2007 PG: Orchard Ave., replaced 319' of 8" pipe (037-127 to 037-128) 63,360 gpd
E December 14, 2007 P6. North Main St., replaced 343' of 8" pipe (037-127 to 037-131) 1,080 gpd
3 December 14, 2007 P6. North Main St., replaced 295' of 8" pipe (037-124 to 037-127) 3,963 gpd
£ December 14, 2007 P6: North Main St., replaced 213' of 8" pipe (037-122A to 037-124) 4,102 gpd
< December 14, 2007 P6: North Main St,, replaced 213' of 8" pipe (037-122 to 037-122A) 2,880 gpd
December 14, 2007 P6: North Main St,, replaced 85' of 8" pipe (037-121 to 037-122 ) 0 gpd
December 14, 2007 P6: North Main St., replaced 337' of 8" pipe (037-118 to 037-121) 2,880 gpd
November 20, 2007 P4: Warren Ave, replaced 262' of 12" pipe (021-006 to 021-001) 0 gpd
November 15, 2007 Portland St., replaced 4' of 8" PVC & service Wye STA 1435 to 1439 (059-036A to 059-035) see photos 226A & 226B 400 gpd
November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 1476 to 1481 (059-045 to 059-044) see photos 225A & 225B 2,485 gpd
November 14, 2007 Lewiston St , replaced 4' of 10" PVC & service Wye STA 0+13 to 0+17 (059-044 to 059-040) see photos 224A & 224B 1,440 gpd
November 8, 2007 P4: Warren Ave, replaced 303’ of 12" pipe (021-001 to 021-054) 28,800 gpd
October 1, 2007 Kingman St,, replaced 7' of 8" PVC STA 0+30 to 0+37 (054-031 to 054-030) see photos 223A & 223B 1,750 gpd 117,938 gpd
September 26, 2007 P6: Warren Ave, replaced 180" of 21" pipe (024-040 to 024-044) 4,320 gpd
September 21, 2007 P6: Warren Ave, replaced 275' of 21" pipe (024-038 to 024-040)
September 14, 2007 P6: Warren Ave, replaced 274" of 21" pipe (024-037 to 024-038)
August 30, 2007 P6: Clifton Ave, replaced 137 of 24" pipe (024-030A to 024-037)
August 29, 2007 P6: Clifton Ave, replaced 116' of 24" pipe (024-030 to 024-030A)
August 27, 2007 P4: Warren Ave, replaced 351' of 18" pipe (022-049 to 022-040)
August 22, 2007 P6: Clifton Ave, replaced 32' of 24" pipe (024-029 to 024-030)
August 13, 2007 Clark St, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1420 to 1+28 (054-039 to 054-039A) see photos 222A & 222B
July 28, 2007 P4: Packard Way, replaced 328' of 8" pipe (021-003 to 021-002)
July 13, 2007 P4: Packard Way, replaced 244' of 8" pipe (021-005 to 021-004)
July 10, 2007 P4; Packard Way, replaced 193' of 8" pipe (021-004 to 021-003X)
July 3, 2007 P4: Packard Way, replaced 129' of 8" pipe (021-003X to 021-003) 180 gpd
Jun - Sept, 2007 Removal of 22 private sump pumps and 1 floor drain capping throughout the City 94,350 gpd
- September 17, 2007 Adams St., replaced 2' of 8" PVC & (2)8"X8"Sleeves STA 1431 to 1+33(053-097 to 053-097A) see photos 221A & 221B 2,160 gpd
2 September 7, 2007 Moulton St,, replaced 8' of 8" PVC & (3)6"Sleeves STA 1481 to 1+89(054-035 to 054-034) see photos 220A & 220B 90 gpd
f September 6, 2007 Perry Ave,, replaced 6' of 8" PVC & (2)8"X8"Sleeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 219B 1,050 gpd
% September 5, 2007 Perry Ave., replaced 7' of 8" PVC & (2)8"X8"Sleeves STA 0-+58 to 0+65(054-035 to 054-034) see photos 218A & 218B 1,050 gpd
g September 4, 2007 Perry Ave,, replaced 4' of 8" PVC & (2)8"X8"Sleeves STA 0472 to 0+76(054-035A to 054-035) see photos 217A & 217B 720 gpd
a August 21, 2007 Addison Ave,, replaced 6' of 6" PVC & 6"X6"Wye STA 1472 to 1+78(054-004E to 054-004C) see photos 216A & 216B 360 gpd
;,E, August 20, 2007 Addison Ave,, replaced 7' of 6" PVC & (2)6"X6"Sleeves STA 2+08 to 2+15(054-004E to 054-004C) see photos 215A & 215B 360 gpd
August 17, 2007 Henry St., replaced 4' of 8" PVC & (2)8"X8"Sleeves STA 1467 to 1+71(054-025 to 054-024) see photos 214A & 214B 270 gpd
August 16, 2007 Henry St., replaced 6' of 8" PVC & (4)8"X8"Sleeves STA 3407 to 3+13(054-025 to 054-024) see photos 213A & 213D 270 gpd
August 15, 2007 Macy Ave, replaced 8' of 8" PVC & (2)8"X8"Sleeves STA 1+22 to 1+30(054-004D to 054-004B) see photos 212A & 212B 1,500 gpd
July 16, 2007 Bishop St, replaced 8' of 6" PVC & 6"Sleeve STA 0431 to 0+39(043-091A to 043-090) see photos 211A & 211B 40 gpd
July 12, 2007 Upton St, replaced 2' of 8" PVC & (2)8"X"Sleeves STA 1477 to 1+79(043-056 to 043-057) see photos 210A & 210B 45 gpd
July 2, 2007 Moncrief St, replaced 5' of 8" PVC & 8"X8"Sleeve STA 1+10 to 1+15(043-087B to 043-087A) see photos 209A & 209B 170 gpd
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July 2, 2007 Moncrief St, replaced 4' of 8" PVC &(2)8"X8"Sleeves STA 0+79 to 0+83(043-087B to 043-087A) see photos 208A & 208B 170 gpd
June 20, 2007 Drew Ave, replaced 6' of 8" PVC &(2)8"X8"Sleeves STA 0+24 to 04+30(043-087C to 043-087B) see photos 207A & 207B 1,800 gpd
June 19, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 206B 360 gpd
June 18, 2007 Drew Ave, replaced 9' of 8" PVC &(2)8"X8" Sleeves STA 1+10 to 1-+19(043-087E to 043-087D) see photos 205A & 2058 450 gpd
June 13, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8" Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photos 204A & 204B 450 gpd
June 13, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8" Sleeves STA 2461 to 2465 (043-087D to 043-087C) see photos 203A & 203B 400 gpd
June 6, 2007 Drew Ave, replaced 6" service wye STA 1436 (043-087C to 043-087B) see photos 202A & 202B 180 gpd
June 5, 2007 Drew Ave, replaced 2' of 8" PVC STA 1+71 to 1+73 (043-087C to 043-087B) see photos 201A & 201B 45 gpd 110,790 gpd
Apr - Jun 2007 Repl of 6 sewer cl and capping of 2 floor drains throught the City 18,720 gpd
May 30, 2007 P4: Summer Street, replaced 160' of 8" pipe (063-013 to 063-013X) 480 gpd
May 30, 2007 P4 Summer Street, replaced 109' of 8" pipe (063-012X to 063-013) 480 gpd
May 30, 2007 P4: Summer Street, replaced 12' of 8" pipe (063-012 to 063-012X) 480 gpd
May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A)
May 8, 2007 P4: Perkins Avenue, replaced 32.5' of 12" pipe (063-005D to 063-002A)
May 3, 2007 P4: Perkins Avenue, replaced 239 of 12" pipe (063-005D to 063-001) 65,520 gpd
May 1, 2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd
April 25, 2007 P4; Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAP 1 0 gpd
5 April 20, 2007 P4 Darby Road, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd
& Apr - Jun 2007 Removal of 15 private sump pumps throughout the City 124,200 gpd
5 May 3, 2007 Massachusetts Ave replaced 22' of 8" PVC STA 1499 to 2+14 ( 043-016 to 043-015) see Photo 200A & 200B 500 gpd
% May 2, 2007 M F s Ave,, replaced 6' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 199A & 199B 1,510 gpd
3 May 1, 2007 M husetts Ave., replaced 2' of 8" PVC STA 2+14 (043-019 to 043-018) see Photo 198A & 198B 1,550 gpd
'g April 30, 2007 M t Ave,, replaced 5' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 197B 1,710 gpd
N April 25, 2007 M: | Ave,, repl 14' of 8" PVC STA 0471 (043-020 to 043-019) see Photo 196A & 196B 5 gpd
April 24, 2007 M h s Ave,, replaced 8"X6" Y & 3' of 8" PVC & 5'0f 6" PVC STA 0+24 (043-019 to 043-018) see Photo 195A & 195B 1,710 gpd
April 20, 2007 M | Ave, replaced 6"X8" TEE & 7' 8" PVC & 5' of 6" PVC STA 1423 (043-020 to 043-019) see Photo 194A & 194B 10 gpd
April 19, 2007 M I Ave., replaced 4' of 8" PVC STA 1422 (043-020 to 043-019) see Photo 193A & 193B 15 gpd
April 19, 2007 M I Ave,, replaced 1.5' of 8" PVC STA 1432 (043-020 to 043-019) see Photo 192A & 192B 15 gpd
April 10, 2007 Summer St., replaced 3' of 6" PVC NO STA (Not on Phase repair list) see Photo 191A & 191B
April 5, 2007 M: I Ave,, replaced 10" of 8" PVC STA 2+41 to 2+52 (043-016 to 043-015) see Photo 190A & 190B 480 gpd
April 4, 2007 M h Ave., replaced 7' of 8" PVC STA 1499 (043-016 to 043-015) see Photo 189A & 189B 550 gpd
April 3, 2007 M | Ave., replaced 6' of 8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 188B 45 gpd
April 2, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 2+23 to 2+31 (043-015 to 043-014) see Photo 187A & 187B 1,800 gpd 313,560 gpd
March 30, 2007 Anawan St., replaced 6' of 8" PVC STA 0408 (043-078 to 043-077) see Photo 186A &186B 1,080 gpd
March 29, 2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 185B 1,080 gpd
March 28, 2007 Ashfield Dr @Anawan St., replaced 10' of 10" PVC STA 0+33 (Not on replace list) see Photo 187A &184B
March 27, 2007 Bishop St., replaced 3' of 8" PVC STA 0+11 (043-087A to 043-086A) see Photo 183A & 183B 360 gpd
March 27, 2007 Bishop St., replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 182B 360 gpd 2,880 gpd
March 13, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+55 (043-013 to 043-012) see Photo 180A & 180B 300 gpd
March 12, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 179A & 179B 180 gpd
March 9, 2007 Dailey Rd., replaced 2' of 8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 178B 50 gpd
March 8, 2007 Algonquin St., replaced 4' of 10" PVC STA 0+15 (043-013 to 043-012) see Photo 177A & 177B 200 gpd
§ March 7, 2007 Dailey Rd., replaced 9' of 8" PVC & service wye STA 0-+76 (043-059 to 043-058) see Photo 176A & 176B 50 gpd
o March 6, 2007 Anawan St., replaced 6' of 8" PVC STA 1413 (043-079 to 043-078) see Photo 175A & 175B 10 gpd
g February 27, 2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 175B 700 gpd
- February 21, 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 174B, 174C & 174D 50 gpd
e’ February 13, 2007 John Berman Dr., replaced service wye STA 1425 (043-086 to 043-085A) see Photo 173A & 173B 50 gpd
- February 8, 2007 John Berman Dr, replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 172B 20 gpd
February 7, 2007 Anawan St replaced 4' of 8" PVC & service wye STA 1482 (043-079 to 043-078) see Photo 171A & 171B 20 gpd
February 6, 2007 Anawan St replaced 7' of 8" PVC STA 1+11 (043-079 to 043-078) see Photo 170A & 170B
February 5, 2007 Annis Ave,, replaced 13' of 8" PVC & 9' of 10" PVC see Photo 169A 30 gpd
February 2, 2007 Anawan St replaced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 168B 25 gpd
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February 1, 2007 Anawan St., replaced 20' of 8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 167B 25 gpd
January 30, 2007 Anawan St., replaced 3' of 8" PVC STA 1408 (043-079A to 043-079) see Photo 166A & 166B 2,000 gpd
January 29, 2007 Almon Ave., replaced 3' of 8" PVC STA 1476 (032-072 to 032-071) see Photo 165A & 165B 2,880 gpd
January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 164B 1,080 gpd
January 4, 2007 N. Manchester St., service wye STA 1+10 (042-004A to 042-004B) see Photo 163A & 163B 5,620 gpd
December 1, 2006 P4: Auburn Street, replaced 274.60' of 8" pipe (063-002 to 063-001A) 0 gpd
December 1, 2006 P4: Auburn Street, replaced 277.50' of 8" pipe (063-001A to 063-001) 0 gpd
November 2006 Design: East Ashland Street, replaced 130' of 12" pipe (040-019 to 040-028) 2,881 gpd
November 2006 Design: East Ashland Street, replaced 330' of 12" pipe (040-018 to 040-019) 36,000 gpd
§ November 2006 Design: East Ashland Street, replaced 203' of 12" pipe (040-017 to 040-018) 5,760 gpd
2 November 2006 Design: East Ashland Street, replaced 252' of 12" pipe (040-016 to 040-017) 5,040 gpd
] October 16, 2006 P4: Burton Ave, replaced 294' of 8" pipe (060-007B to 060-007A) 6,142 gpd
E October 16, 2006 P4: Burton Ave, replaced 166' of 8" pipe (060-007A to 060-007C) 0 gpd
5 December 18, 2006 Rutland St., replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 162B 672 gpd
a December 12, 2006 Calvin Street, replaced service wye STA 0485 (031-031 to 031-030) see Photo 161A & 161B 1,260 gpd
¥ December 11, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+31 (031-031 to 031-030) see Photo 160A & 160B 180 gpd
November 29, 2006 N. Manchester St., replaced 3' of 8" PVC & service wye STA 1430 (042-004A to 042-004B) see Photo 159A & 159B 432 gpd
November 28, 2006 N. Manchester St., replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo 158A 432 gpd
November 27, 2006 N. Manchester St., replaced 8' of 8" PVC & service wye STA 2-+00 (042-004A to 042-004B) see Photo 157A & 157B 261 gpd
October 23, 2006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 1568 360 gpd 59,420 gpd
September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A
May 9, 2006 Upland Road, replaced 3' of 8" PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 154B 1,500 gpd
May 11, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2433 (037-121A to 037-122) see Photos 153A & 153B 720 gpd
§ May 10, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 1434 to 1438 (037-121A to 037-122) see Photos 152A & 152B 720 gpd
2 May 18, 2006 Rutland Avenuve, replaced 4' of 8" PVC STA 2+74 (037-121A to 037-122) see Photo 151A 540 gpd
g May 17, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2487 (037-121A to 037-122) see Photos 150A & 150B 540 gpd
g May 16, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 149B 540 gpd
& July 19, 2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 148B 2,400 gpd
® July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 147B 1,200 gpd
o July 25, 2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1472 (037-135 to 037-134) see Photos 146A & 146B 2,500 gpd
August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 145A & 1458 1,200 gpd
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd i
August 8, 2006 Oak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 143B 720 gpd 14,020 gpd
= é 2 May 1, 2006 Upland Rd,, repl 2' of 8" pipe and 8"X8" sleeve STA 2445 to 2+47 (037-091 to 037-090) see Photos 142A &142B 320 gpd
A g § April 25, 2006 Orchard Ave,, replaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 180 gpd 500.gpd
March 21, 2006 Pomona Dr., replaced 17.5' of 6" pipe and 6"X6" sleeve (045-032G to 045-032)) see Photos 140A & 140B
March 6, 2006 Main St. behind Shaws, 5' of 10" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 137B
February 28, 2006 Main St. behind Shaws, 5' of 10" pipe STA 0421 to 0426 (034-12A to 034-012) see Photos 136A & 136B
February 27, 2006 K-Mart Parking, replaced 6' of 8" pipe STA 0436 to 0+42 (034-012K to 034-012J) see Photo 138A 1,440 gpd
February 7, 2006 E. Main St., replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 133B
February 6, 2006 E. Main St., replaced 3' of 8" STA 2+25 to 2-+28 (037-087 to 037-086) see Photos 132A & 132B
February 2, 2006 P5: Menlo Ave, lined 256.3' of B" pipe (025-029 to 025-026) 15,750 gpd
February 1, 2006 P5: Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 1,275 gpd
February 1, 2006 P5: Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126)
January 31, 2006 P5: Boulders Apartments., lined 241' of 8" pipe (045-037E to 045-037D) 2,520 gpd
January 31, 2006 P5: Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 1,440 gpd
January 31, 2006 PS: E. Ashland St lined 153.5' of 15" pipe (045-033 to 045-032) 7,200 gpd
January 31, 2006 P5: E. Ashland St lined 102.5' of 15" pipe (045-032 to 045-031) 2,880 gpd
January 30, 2006 P5: Toby Rd,, lined 127.5' of 8" pipe (045-034B to 045-033A) 1,440 gpd

January 30, 2006
January 30, 2006

P5: Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B)
P5: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A)
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January 30, 2006 P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 2,160 gpd
January 30, 2006 PS5: Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 180 gpd
January 30, 2006 P5: Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 40,320 gpd
January 27, 2006 P5: Dover St, lined 451.6' of 10" pipe (018-017 to 018-016A) 6,099 gpd
January 27, 2006 PS: Belmont Ave, lined 77.3' of 10" pipe (017-011F to 017-041C)
January 26, 2006 P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024)
January 26, 2006 P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027)
January 26, 2006 P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 360 gpd
January 26, 2006 P5: Warren Ave, lined 232.3' of 8" pipe (018-016 to 018-017A) 22,800 gpd
January 24, 2006 P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072)
January 24, 2006 P5: Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 11,520 gpd
January 24, 2006 P5: Center St., lined 143' of 10" pipe (019-037B to 019-065) 720 gpd
January 24, 2006 PS. Forest Rd., lined 208" of 8" pipe (018-020A to 018-018A) 2,160 gpd
January 24, 2006 P5: Forest Rd., lined 325.6' of 8" pipe (018-018A to 018-018B) 12,960 gpd

§ January 20, 2006 P5: Edward St., lined 212.5' of 8" pipe (047-054 to 047-055) 720 gpd

L) January 20, 2006 P5: Sharon St., lined 150.3' of 8" pipe (047-054 to 047-053) 11,520 gpd

£ January 20, 2006 P5: Sharon St lined 92.2' of 8" pipe (047-053 to 047-052)

8 January 20, 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 540 gpd

9" January 19, 2006 P5: Skinner St., lined 415.5' of 8" pipe (055-047 to 055-046)

- January 19, 2006 P5: South Fuller St , lined 276' of 10" pipe (018-016B to 018-016A) 1,275 gpd
January 19, 2006 Oakside Ave., replaced 4' of 8" pipe STA 0473 to 0477 (033-025 to 033-024) see Photos 134A & 134B
January 18, 2006 P5: Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 360 gpd
January 18, 2006 P5: Sharon St, lined 275.3' of 8" pipe (047-051 to 047-050) 4,320 gpd
January 18, 2006 PS: Sharon St., lined 300" of 8" pipe (047-050 to 047-049A)
January 18, 2006 P5: Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd
January 17, 2006 P5: Main St., lined 321.5' of 8" pipe (066-044 to 066-043) 135 gpd
January 17, 2006 P5: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-005B) 2,880 gpd
January 17, 2006 P5: Annadea Rd., lined 115.5' of 8" pipe (047-005B to 047-004A)
January 16, 2006 P5: Skinner St,, lined 148.3' of 8" pipe (055-048 to 055-049) 10,975 gpd
January 16, 2006 PS5: Skinner St., lined 75 5' of 8" pipe (055-048 to 055-046) 410 gpd
January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-021 to 045-022) 1,440 gpd
January 13, 2006 P5. Maplewood Cir, lined 247.5' of 8" pipe (045-021 to 045-020) 2,880 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-073 to 019-074) 90 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-072 to 019-073) 90 gpd
January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 11,620 gpd
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 764 gpd
January 12, 2006 P5: Woodland Ave, lined 391' of 8" pipe (035-107 to 035-106) 2,760 gpd
January 12, 2006 P5: Woodland Ave, lined 263' of 8" pipe (035-109 to 035-107) 69,120 gpd
January 12, 2006 Oakside Ave., replaced 5' of 8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos 135A & 135B
January 11, 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-019A) 1,440 gpd
January 11, 2006 P5: Maplewood Cir., lined 197" of 8" pipe (045-019 to 045-019A) 1,080 gpd
January 11, 2006 P5: Maplewood Cir., lined 201.5' of 8" pipe (045-017 to 045-019) 2,880 gpd
January 11, 2006 P5. Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12,960 gpd
January 11, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2,160 gpd
January 10, 2006 PS5 Quincy St lined 251" of 8" pipe (048-053 to 048-054) 410 gpd
January 10, 2006 P5: Beaumont Ave, lined 101" of 8" pipe (048-052 to 048-053) 107 gpd
January 10, 2006 P5: Beaumont Ave, lined 149" of 8" pipe (048-051 to 048-052) 107 gpd
January 10, 2006 P5: Hampton Ave, lined 417' of 8" pipe (035-108 to 035-107) 177 gpd
January 9, 2006 P5: Plain St,, lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd
January 4, 2006 Jane Ter., replaced 3' of 6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 1398 1,440 gpd 285,764 gpd
Oct - Nov 2005 P5:  Rehabilitation of 117 manholes 94,608 gpd

December 22, 2005 P5: Main Street, lined 277" of 8" pipe (066-042 to 066-041)
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Descriglion of Work Removed Removed per guarter Source
P5:  Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 11,520 gpd
P5:  Quincy Street, lined 273.7' of 8" pipe (048-056 to 048-055) 3,610 gpd
P5.  Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 4,350 gpd
P5.  Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 2,520 gpd
P5:  Theresa Road, lined 232.1' of 8" pipe (067-065 to 067-066) 117 gpd
P5:  Ash Street, lined 206.2' of 8" pipe (017-026 to 017-024) 1,620 gpd
P5.  Ellsworth Street, lined 235 8' of 8" pipe (017-024 to 017-022) 4,320 gpd
P5:  Spring Street, lined 210.6' of 8" pipe (017-043 to 017-053) 13,680 gpd
P5:  Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7,560 gpd
P5:  No. Quincy Street, lined 34' of 8" pipe (049-105 to 049-105A) 102 gpd
PS: No. Quincy Street, lined 314' of 8" pipe (049-106 to 049-105) 4,500 gpd
P5  No. Quincy Street, lined 285' of 8" pipe (049-108 to 049-106) 7,200 gpd
P5:  Moraine Street, lined 335.05' of 8" pipe (017-066 to 017-065) 2,160 gpd
P5: Main Street, lined 327" of 8" pipe (066-045 to 066-044) 2,700 gpd
P5: Main Street, lined 304.7' of 8" pipe (066-049 to 066-045)
P5:  Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 3,600 gpd
P5:  Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 1,440 gpd
P5: Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 5,760 gpd
P5:  Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084)
P5:  Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 1,080 gpd
P5:  Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086)
P5:  Pleasant Street, lined 152' of 8" pipe (017-162 to 017-160B) 1,080 gpd
P5.  Pleasant Street, lined 308.3' of 8" pipe (017-160B to 017-160A) 8,460 gpd
P5:  Pleasant Street, lined 307.7' of 8" pipe (017-160A to 017-160)
PS:  Prospect Avenue, lined 308.05' of 8" pipe (017-114 to 017-113) 4,320 gpd
P5.  Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 1,382 gpd
PS5 Cross Country (off E. Ashland), lined 207 4' of 15" pipe (045-033 to 045-034) 1,473 gpd
P5: No. Quincy Street, lined 70.15' of 8" pipe (049-102 to 049-102A) 107 gpd
P5: No. Quincy Street, lined 275.45' of 8" pipe (049-103 to 049-102) 4,380 gpd
P5:  No. Quincy Street, lined 287.2' of 8" pipe (049-104 to 049-103) 7,250 gpd
P5:  No. Quincy Street, lined 326.1' of 8" pipe (049-105A to 049-104) 7,250 gpd
R5 E. Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 8,640 gpd
P5:  E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) " 6,480 gpd
PSR (between M & Grafton), lined 129.3' of 8" pipe (020-048 to 020-043) 1,800 gpd
By B (between M. t & Grafton), lined 250.7' of 8" pipe (020-049 to 020-048) 1,800 gpd
PS: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074)
P5:  No. Quincy Street, lined 301.6' of 8" pipe (045-075 to 045-074)
P5.  No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076)
P5:  Georgene Drive, lined 208.7' of 8" pipe (067-067A to 067-067) 764 gpd
P5: Georgene Drive, lined 210.35' of 8" pipe (067-069 to 067-067A) 8,095 gpd
P5:  Clinton Street, lined 286.9' of 8" pipe (018-010A to 018-010) 5,760 gpd
P5:  Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) 6,808 gpd
PS5 Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 6,643 gpd
P5-  Cross Country, lined 245.1' of 12" pipe (045-015 to 045-014) 10,356 gpd
P5: Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 10,068 gpd
P5:  Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 9,325 gpd
P3.  High Street, replaced 173.9' of 8" pipe (019-091 to 019-088A) 360 gpd
Hatchfield Dr, replaced 2' of 8" pipe STA 1401 to 1403 (032-055C to 032-055B) see Photo 131A & 131B 1,440 gpd
P5:  Twelfth Avenue, lined 298.7' of B" pipe (067-033 to 067-031) 6,873 gpd
P5:  Twelfth Avenue, lined 297" of 8" pipe (067-034 to 067-033) 6,873 gpd
PS5. Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 3,254 gpd
P5.  Carleton Street, lined 407.1' of 8" pipe (017-127 to 017-088)
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November 7, 2005 P5:  Plain Street, lined 349.1' of 8" pipe (067-065 to 067-067) 764 gpd

November 4, 2005 P5:  Augusta Avenue, lined 270.8' of 8" pipe (017-110 to 017-074) 2,160 gpd

November 2, 2005 P5:  Hamilton Street, lined 273.7' of 8" pipe (117-097 to 117-099) 2,940 gpd

November 2, 2005 P5:  Hamilton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 1,440 gpd

November 2, 2005 P5:  Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-037G) 4,583 gpd

November 2, 2005 P5:  No. Quincy Street, lined 292.4' of 8" pipe (049-109 to 049-108) 5,050 gpd

November 2, 2005 P5:  No. Quincy Street, lined 337.1' of 8" pipe (049-109 to 049-110)

November 2, 2005 P5.  Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048)

November 2, 2005 P5:  Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046)

November 2, 2005 P5:  Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3.960 gpd

November 2, 2005 P5:  Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 180 gpd

November 2, 2005 P5:  Manomet Street, lined 267.1' of 8" pipe (020-065 to 020-061) 315 gpd

November 2, 2005 P5:  Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 14,400 gpd

November 2, 2005 P5:  Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042)

November 2, 2005 P5:  Maplewood Cir,, lined 242.8' of 10" pipe (045-031A to 045-033B) 21,600 gpd

November 2, 2005 P5:  Maplewood Cir., lined 152.1' of 10" pipe (045-031A to 045-030A) 4,320 gpd

November 2, 2005 P5:  Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 1,440 gpd

November 2, 2005 P5:  Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd

October 19, 2005 P5:  Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B)

October 19, 2005 P5:  Pomona Drive, lined 105.4' of pipe (045-032A to 045-032G) 2,800 gpd

October 19, 2005 P5°  Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 360 gpd

October 19, 2005 P5:  Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 720 gpd

October 19, 2005 P5:  Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B)

October 19, 2005 P5:  Oberline Road, lined 319.6' of pipe (045-032B to 045-032D)

October 19, 2005 P5.  Annadea Road, lined 297.9' of 8" pipe (047-007A to 047-006A) 3,600 gpd

October 19, 2005 P5:  Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 1,080 gpd

October 19, 2005 P5:  Annadea Road, lined 221.3' of 8" pipe (047-009A to 047-008A) 1,448 gpd

October 19, 2005 P5:  Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 4,320 gpd

October 19, 2005 PS5:  Court Street, lined 245.3" of 8" pipe (047-061 to 047-020) 1,080 gpd

October 17, 2005 P5:  Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A)

October 17, 2005 P5:  Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 2,700 gpd

October 13, 2005 P5:  Pomona Drive, lined 243.3' of pipe (045-032to 045-032A) 3,600 gpd

October 12, 2005 P5:  Bark Circle, lined 238" of 8" pipe (045-083 to 045-084)

October 12, 2005 P5:  Bark Circle, lined 205.4"of 8" pipe (045-083 to 045-082)

October 11, 2005 P3:  Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 2,160 gpd

October 11, 2005 P3.  Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C)

October 11, 2005 P3:  Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019-103D)

October 11, 2005 P3:  Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 019-103E)

October 11, 2005 P3:  Lincoln Street, replaced 134 1' of 10" pipe (019-103E to 019-103F)

October 11, 2005 P3.  School S, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd
Sept. 27 - 28, 2005 P5:  Rehabilitation of 7 manholes 5,760 gpd
September 23, 2005 Van CIiff, replaced 8" pipe STA 3+00 to 3405 (032-053 to 032-052) see Photos 127A & 127B
September 21, 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 129B 2,880 gpd
September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2420 to 2426 (050-066 to 050-067) see Photo 130A & 130B 1,440 gpd
September 20, 2005 Budd Ave., replaced 8" pipe STA 1450 to 1455 (053-062 to 053-063) see Photos 128A & 128B 7,200 gpd
September 16, 2005 P3: Green St replaced 275' of 6" pipe (019-025 to 019-024) 1,440 gpd
September 12, 2005 Van CIiff, replaced 8" pipe STA 1+65 to 1469 (032-053 to 032-052) see Photos 126A & 126B
September 6, 2005 P3: N. Warren Ave., replaced 365' of 8" pipe (019-042 to 019-040)

September 6, 2005 P3: N. Warren Ave,, replaced 157' of 8" pipe (019-044 to 019-042) 6,840 gpd

August 31, 2005
August 31, 2005

P2: Bartlett St,, replaced 19.5' of 30" pipe (018-051B to 018-051)
P2: Chester Ave., replaced 18' of 18" pipe (018-051A to 018-051)
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August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-051B to 018-056)
g August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B)
'; August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 1,440 gpd
E August 23, 2005 P3: Roan Crt,, replaced 286 ' of 8" pipe (019-041 to 019-040)
5 August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 21,600 gpd
T August 11, 2005 Rockland St., replaced service wye at STA 1470 (031-088 to 031-093) see Photos 122A & 122B
o August 10, 2005 Rockland St., replaced wye & pipe STA 0+84 - 0+89 (031-087 to 031-086) see Photos 123A & 123B
August 10, 2005 Windsor Cir., replaced 8" pipe STA 1455 to 1460 (031-090 to 031-089) see Photos 124A & 124B 5,760 gpd
August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to 0+05 (031-088 to 031-093) see Photos 121A & 121B
August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 14,400 gpd
August 5, 2005 Adams St., replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 1208 7,200 gpd
August 5, 2005 P3: Plain St., replaced 210.6' of 10" pipe (066-082A to 066-082)
August 5, 2005 P3: Plain St., replaced 320.1' of 15" pipe (066-078 to 066-079)
August 5, 2005 P3 Plain St, replaced 265' of 15" pipe (066-080 to 066-079)
August 5, 2005 P3: Plain St replaced 229' of 15" pipe (066-080 to 066-081)
August 5, 2005 P3: Plain St., replaced 254' of 15" pipe (066-081 to 066-082)
July 19, 2005 Calvin St,, replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 125A & 125B
July 15, 2005 Calvin St,, replaced 4' of 8" pipe STA 1+54 to 1+58 (031-031 to 031-030) 2,880 gpd 78,840 gpd
June 17, 2005 P3: Otis St., replaced 223' of 8" pipe (055-043 to 055-042B) 410 gpd
May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B
May 17, 2005 Carrol Ave,, replaced service wye STA 1406 (025-021B to 025-021A) see Photos 115A & 1158 720 gpd
May 16, 2005 P3 Appleby St., replaced 283" of 10" pipe (067-015 to 067-028) 760 gpd
May 12, 2005 P3: Armustion St , replaced 334' of 10" pipe (045-060 to 045-059) 8,640 gpd
§ May 12, 2005 P3: Armistion St,, replaced 336' of 10" pipe (045-061 to 045-060) 4,320 gpd
'.3 May 11, 2005 P3: Twelfth Ave., replaced 300' of 8" pipe (067-031 to 067-028) 570 gpd
E May 11, 2005 Carrol Ave,, replaced service wye STA 0459 (025-021B to 025-02]1A) see Photos 118A & 118B 1,440 gpd
5 May 10, 2005 Carrol Ave,, replaced pipe STA 1442 to 1447 (025-021A to 025-021C) see Photos 117A & 117B
k] May 6, 2005 P3. Twelfth Ave, replaced 225' of 10" pipe (067-028 to 067-027) 8,990 gpd
- April 28, 2005 P3: Armistion St,, replaced 300 of 8" pipe (045-062 to 045-061)
April 28, 2005 P3: Armistion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd
April 15, 2005 P3: Pratt St replaced 207' of 10" pipe (045-064 to 045-065) 36,000 gpd
April 12, 2005 P3: Armistion St., replaced 340" of 10" pipe (045-058 to 045-059) 8,640 gpd
April 12, 2005 P3: Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd
§ March 26, 2005 Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2425 (025-103 to 025-102) 1,440 gpd
o March 8, 2005 Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002) see Photos 114A & 114B 1,440 gpd
€ February 16, 2005 Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 113B
é February 14, 2005 Vesey St., replaced service wye at STA 2+11 (023-029 to 023-028) see Photos 112A & 112B
= January 11, 2005 Hillberg Ave., replaced pipe from STA 0435 to 0+51 (023-042 to 023-041) see Photos 111A & 111B 1,440 gpd
o January 11, 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 107B 438 gpd 4,758 gpd
December 21, 2004 Hillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) see Photos 108A & 108B 1,440 gpd
December 14, 2004 P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd
December 14, 2004 Tremont St , replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement (1,570 ft) 20,000 gpd
December 13, 2004 French Ave,, replaced pipe from STA 1+13 to 1425 (023-027 to 023-025) see Photos 110A & 110B 2,160 gpd
December 3, 2004 P3: Annadea Rd., replaced 253' of 8" pipe (047-003A to 047-002A) 2,160 gpd
December 3, 2004 P3: Edward St,, replaced 295' of 8" pipe (047-042 to 047-043) 8,640 gpd
December 3, 2004 P3: Edward St., replaced 207" of 8" pipe (047-042 to 047-041) 2,160 gpd
T e — Y = TS
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December 3, 2004 P3: Crane Rd,, replaced 301" of 8" pipe (047-15A to 047-14A) 2,160 gpd
December 3, 2004 P3: Crane Rd,, replaced 297" of 8" pipe (047-016A to 047-015A) 4,140 gpd
é December 3, 2004 P3: Crane Rd,, replaced 197" of 8" pipe (047-017A to 047-016A) 360 gpd
P December 2, 2004 P3: Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-010B) 4,320 gpd
E December 2, 2004 P3: Twin Oaks, replaced 300" of 8" pipe (047-011A to 047-009A) 17,285 gpd
5 December 2, 2004 P3: Twin Oaks, replaced 250' of 8" pipe (047-011A to 047-012A) 5,760 gpd
= December 2, 2004 French Ave,, replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 105B 1,440 gpd
b November 29, 2004 P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-011F to 017-011F1)
November 22, 2004 P2: Augusta Ave,, replaced 763' of 8" and 6" pipe (017-110 to 017-115) 3,060 gpd
November 16, 2004 P2: Greenfield St., replaced 456' of 8" and 6" pipe (017-110 to 017-111) 360 gpd
November 8, 2004 P2: Spring St., replaced 292" of 8" pipe (017-036 to 017-037) 7,020 gpd
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 106B 4,102 gpd
November 2, 2004 P2: Poplar Rd., replaced 654' of 8" pipe (017-053 to 017-CAP6) 13,680 gpd
October 26, 2004 P2: Brook St. replaced 1,097' of 8" and 10" pipe (018-012A to 018-030) 5,220 gpd
October 25, 2004 P2: Green St., replaced 508' of 8" and 10" pipe (017-034 to 017-035) 11,430 gpd
October 14, 2004 Myttle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd
October 12, 2004 P2. Newbury St replaced 528' of 8" and 6" pipe (017-128 to 017-131) 7,200 gpd
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+09 (019-103B to 019-103A) see Photos 95A & 95B 2,160 gpd 147,857 gpd
September 30, 2004 Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B
September 30, 2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 96B 1,440 gpd
September 30, 2004 P2: Ash St replaced 299' of 8" pipe (017-038 16 017-039) 360 gpd
September 24, 2004 Center St, replaced pipe STA 0482 to 0494 (0190-65 to 019-037B) see Photos 99A & 99B 650 gpd
September 24, 2004 Center St, replaced service wye STA 1+08 (019-073 to 019-074) see Photos 98A 1,440 gpd
§ September 22, 2004 P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056) 4,320 gpd
b September 20, 2004 High St, replaced pipe from STA 1+15 to 1+21 (019-091 to 019-088A) see Photos 100A & 100B 1,440 gpd
ol
E September 15, 2004 P2: Camden Ave,, replaced 292' of 8" pipe (020-060 to 020-060A)
o
v September 14, 2004 Legion PKW, replaced pipe from STA 0-+46 to 0+64 (019-076 to 019-090) see Photos 101A & 101B 4,320 gpd
"
September 8, 2004 Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 102B 1,440 gpd
September 8, 2004 P'2: Forest Rd. replaced 218' of 8" pipe (018-20A to 018-021A) 720 gpd
September 7, 2004 Center St, replaced service wye STA 0+19 (019-073 to 019-072) see Photos 103A & 103B
September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A 2,880 gpd 19,010 gpd
28y
a5t ,g. 0 gpd
525
SOt é 0 gpd
K
T
g 2 g Sept 26 - Dec 31,2003 Abington removal of 8 sump pumps 172,800
&« 172,800 gpd
July 2003 P1: 002-079 MH rehab 2,880 gpd
July 2003 P1:002-081 MH rehab 2,880 gpd
July 2003 P1: 002-098 MH rehab 4,320 gpd
July 2003 P1:002-201 MH rehab 2,880 gpd
July 2003 P1: 002-200A MH rehab 2,880 gpd
August 2003 P1: 004-006 MH rehab 5,760 gpd
July 2003 P1: 009-017A MH rehab 7,200 gpd
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July 2003 P1:011-001 MH rehab 5,760 gpd
July 2003 P1: 011-002 MH rehab 4,320 gpd
July 2003 P1: 011-018 MH rehab 2,880 gpd
August 2003 P1:012-067 MH rehab 2,160 gpd
July 2003 P1: 012-076 MH rehab 2,880 gpd
July 2003 P1:017-125 MH rehab 4,320 gpd
August 2003 P1: 017-054 MH rehab 7,200 gpd
July 2003 P1:021-001 MH rehab 28,800 gpd
August 2003 P1: 025-041A MH rehab 4,320 gpd
July 2003 P1: 027-068 MH rehab 2,160 gpd
July 2003 P1: 031-016 MH rehab 2,880 gpd
g July 2003 P1: 031-089 MH rehab 7,200 gpd
': July 2003 P1:031-050A MH rehab 7,200 gpd
£ July 2003 P1: 032-019 MH rehab 4,320 gpd
8 August 2003 P1:033-021 MH rehab 2,880 gpd
g August 2003 P1. 041-079 MH rehab 7,200 gpd
- July 2003 P1: 045-033 MH rehab 7,200 gpd
August 2003 P1: 045-065 MH rehab 7,200 gpd
July 2003 P1: 046-113A MH rehab 2,160 gpd
July 2003 P1: 047-029 MH rehab 4,320 gpd
July 2003 P1: 048-057D MH rehab 3,600 gpd
July 2003 P1 049-091 MH rehab 2,160 gpd
August 2003 P1: 052-010 MH rehab 3,600 gpd
July 2003 P1.061-011 MH rehab 5,040 gpd
July 2003 P1. 065-021 MH rehab 7,200 gpd
July 2003 P1: 065-028 MH rehab 31,680 gpd
August 2003 P1: 065-008A MH rehab 2,160 gpd
August 2003 P1: 117-088A MH rehab 4,320 gpd
August 2003 P1: Pleasant Street 008-010 towards 008-011 65' 8" 5,900 gpd
August 2003 P1: Rockland Street 008-013 to 008-012 306' 8" 25,000 gpd
July 2003 P1: Belair Street 004-040 to 004-023 116' 15" 3,600 gpd
July 2003 P1: Belair Street 004-023 to 004-020, 248' 15" 15,120 gpd
July 2003 P1: Belair Street 004-020 to 004-016, 320' 15" 16,560 gpd
July - Sept. 2003 Abington removal of 21 sump pumps 440,000 gpd 712,100 gpd
May 2003 P1: Belair Street 004-045 to 004-044 280' 15" 0 gpd
g May 2003 P1: Belair Street 004-044 1o 004-042 250' 15" 0 gpd
] April 2003 P1: Belair Street 004-042 to 004-041 220' 15" 1,275 gpd
E April 2003 Pl Belair Street 004-041 to 004-040 364" 15" & 18" 2,880 gpd
5’ June 2003 P1: North Cary Steet 040-031 to 040-029 164' 12" 11,520 gpd
E June 2003 P1: North Cary Steet 040-029 to 040-028 353' 12" 112,320 gpd
April 8, 2003 P1; Belair Street 004-016 to 017-012A, 415' 15" 14,400 gpd 142,395 gpd
= March 20, 2003 P1 Belair Street 017-012A to 017-011A 55' 15" 0 gpd
§ March 10, 2003 P1. Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd
5 ] February 26, 2003 P1 Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 gpd
k] February 15, 2003 P1: Easement off E. Westgate Dr. 007-127C to 007-127B 251' 12" 57,500 gpd
February 10, 2003 P1. Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd 123,030 gpd
December-02 P1: Belair Street 017-011Ato 017-010B 174" 15" 26,640 gpd
g December-02 P1- Belair Street 017-010B to 017-011B 98' 15" 11,520 gpd
?,- November-02 P1' Belair Street 017-011B to 017-010A 146' 15" 0 gpd




Table 1
City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /1 Exfiltration
__Quarter _ Work Performed Description of Work Removed Removed per_quarter Source
E November-02 P1: Belair Street 017-010A to 017-009A, 235' 15" 2,160 gpd
5 November-02 P1: Belair Street  017-009A to 017-001B 209' 15" 0 gpd
£ Oct - Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd
October 3, 2002 Legion PKW, di d private catch basin, STA 0+48 (019-077 to 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd
August 20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd
g July 30, 2002 Ash St., replaced pipe and service from STA 1+22 to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd
5 July 29, 2002 S. Fuller St replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL
E July 27, 2002 Dover St replaced service wye at STA 2+24 (018-017 to 018-016A) see Photo 87A & 87B 360 gpd
Sﬁ July 25, 2002 Dover St replaced service wye at STA 2+40 (018-017 to 018-016A) see Photo 88A 1,440 gpd
E July 24, 2002 Forest Rd., replaced pipe from STA 0+17 to 0423 (018-021A to 018-020A) see Photo 91A & 91B SPL
July 23, 2002 Dover St,, removed service wye at STA 1+18 (018-018B to 018-019C) see Photo 89A & 89B SPL 106,120 gpd
May 28, 2002 Spring St replaced pipe from STA 1473 to 1475 (017-038 to 017-037) see Photo 78A & 78B SPL
May 21, 2002 Spring St., replaced service wye at STA 1482 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd
May 20, 2002 Poplar Rd,, replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2,880 gpd
§ May 17, 2002 Poplar Rd,, replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd
o May 13, 2002 Poplar Rd., replaced service wye at STA 1422 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd
H May 9, 2002 Augusta Ave,, replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 84B SPL
T May 8, 2002 Prospect Ave, replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 83B 4,320 gpd
6 May 8, 2002 Hancock Av.replaced pipe from STA 0447 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd
E May 7, 2002 Earle St,, replaced pipe from STA 2420 to 2425 (017-013A to 017-011A) see Photo 82A & 82B SPL
May 7, 2002 Eatle St replaced pipe from STA 0+50 to 0+52 (017-013A to 017-011A) see Photo 79A & 79B SPL
May 6, 2002 Elm St,, replace pipe from STA 0+02 to 0+06 (011-011A to 011-011) see Photo 86A & 86B 720 gpd
May 2, 2002 Sunset Dr., replaced pipe from STA 0400 to 0+05 (011-016 to 011-015) see Photo 81A & 81B 2,880 gpd
May 1, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (011-017 to 011-016) see Photo 80A & 80B 720 gpd 18,720 gpd
March 28, 2002 Hancock Ave., removed service stub at STA 1445 (009-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hancock Ave,, replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 72B 1,440 gpd
March 11, 2002 Sunset Dr, replaced pipe from STA 1445 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd
March 6, 2002 Margery Rd,, replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd
g March 5, 2002 Candy Ln,, replaced pipe from STA 1464 to 1468 (009-021 to 009-020) see Photo 62A & 62B 100 gpd
5 March 4, 2002 Candy Ln,, replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1,440 gpd
t February 28, 2002 Candy Ln, removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61B SPL
5 February 26, 2002 Candy Lu,, replaced pipe from STA 1+58 to STA 1464 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd
5 February 25, 2002 N. Pearl St replaced pipe from STA 0+15 to STA 0425 (009-78A to 009-79) see Photo 70A & 70B 600 gpd
February 21, 2002 Candy Ln,, replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20, 2002 Candy Ln,, replaced pipe from STA 2463 to STA 2468 (009-021 to 009-020) see Photo 69A & 69B 360 gpd
February 20, 2002 Candy Ln., replaced pipe from STA 1409 to STA 1+15 (009-021A to 009-021B) see Photo 64A & 64B 100 gpd
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see Photo 66A & 66B 1,440 gpd 1 I;ZOO gpd
November 24, 2001 203 Prospect St,, replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL
= November 19, 2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-040) 1,440 gpd
§ November 15, 2001 Candy Ln,, replaced pipe from STA 2431 to 2+37 (009-043 to 009-043A) see Photo 59A & 598 SPL
5 November 14, 2001 Margery Rd,, replaced pipe from STA 2+40 to 2447 (009-042 to 009-041) see Photo 60A & 60B SPL
E November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo 58A & 58B SPL
& November 13, 2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57A & 57B SPL
g November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL
October 17, 2001 191 Grove St, replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL
October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo 55A SPL 1,440 gpd
- September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) see Photo 54B SPL
§ August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1432 (005-100 to 005-102) see Photo 52A & 52B 720




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gnllons per day

Annual Dates Infiltration Inflow Total 11 Exfiltration
Quarter Work Performed Description of Work Re_nloved Removed per guarter Source _
= August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 48B 720 p
g August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 53B 1,440
(<2 August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1420 (005-104A to 005-104) see Photo 49A & 49B 8,640
E August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2470 (005-140 to 005-136) see Photo S0A & 50B SPL
August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo 51A & 51B SPL 11,520 gpd
June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd
May 22, 2001 Crickett Rd., replaced pipe from STA 0449 to 0453 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd
May 21, 2001 Crickett Rd., replaced pipe from STA 1+82 to 1486 (004-057A to 004-053) see Photo 45A & 45B SPL
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL
§ May 10, 2001 VFW off N. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd
s May 5, 2001 57 Wilder St , house service connected directly to drain pipe was removed see Photo 43 s X
£ April 25, 2001 Berglund Ave., replaced pipe from STA 2-+10 to 2+13 (004-021 to 004-020) see Photo 37A & 37B SPL
] April 24, 2001 Berglund Ave,, replaced pipe from STA 1484 to 1492 (004-021 to 004-020) see Photo 34A & 34B SPL
g April 23, 2001 Berglund Ave, replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping
- April 20, 2001 Benham St , replaced pipe from STA to () see Photo 38A & 38B m
April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B m
April 12, 2001 Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) see Photo 35A & 35B SPL
April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1407 (004-017 to 004-016) see Photo 41A & 41B SPL
April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL
April 2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 113,320 gpd
March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir, replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL
March 16, 2001 Coventry Cir, replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL
March 1, 2001 Coventry Cir,, replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd
§ February 27, 2001 Coventry Cir,, replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL
a8 February 26, 2001 Coventry Cir,, replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd
E February 20, 2001 Colonel Bell Dr, replaced pipe from STA 2441 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd
5] February 12, 2001 Coventry Cir,, replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd
§ February 9, 2001 Coventry Cir., replaced pipe from STA 1479 to 1482 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd
- January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1404 (004-025 to 004-026) see Photo 21A & 21B SPL
January 31, 2001 Colonel Bell Dr, removed service wye at STA 0433 (004-008 to 004-007) see Photo 23A & 23B SPL
January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1434 to 1437 (004-025 to 004-026) see Photo 25A & 25B SPL
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0462 to 0+64 (004-004 to 004-003) see Photo 24A & 24B 2,160 gpd 38,160 gpd
Nov. 30, 2000 West Haven Dr , replaced service connection at STA 0444 (001-029 to 001-028) see Photo 12A & 12B 720 gpd
Nov. 28, 2000 West Haven Dr | replaced 7' of 8 "pipe, STA 1485 to 1492 (001-029 to 001-028) see Photo 20A & 20B 47 gpd *
§ Nov. 16, 2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & 15B 2,880 gpd
Pt Nov. 14, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL
£ October 26, 2000 Darren Dr_, replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL
3 October 23, 2000 Darren Dr, replaced 3 ' of cracked pipe STA 1+65 (001-028 to 001-026) see Photo 18A & 18B SPL
2 October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL
5 October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd
August 21, 2000 Vine St., replaced broken pipe and service STA 0+99 to 1401 (037-093 TO 037-092) see Photo 8A & 8B SPL
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd
August 18, 2000 14 Orchard Ave , replaced service connection at STA 2+28 (037-128 to 037-127) see Photo 10A & 10B SPL
o July 29, 2000 Van Cliff Ave., replaced service at STA 0-+31 (032-059 to 032-052) SPL




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/I Exfiltration
Quarter Work Performed Description of Work Removed _Removed per quarter Source
'§ July 27, 2000 Paulin Ave , replaced service at STA 0493 (065-070 to 065-069) see Photo 11A & 11B 720 gpd
H] July 26, 2000 Burril St, replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd
g July 19, 2000 Roan Crt., replaced service connections at STA 0+27 & 0429 (019-041 to 019-040) see Photo 1a & 1b SPL
o July 19, 2000 Roan Crt,, replaced service connection at STA 0461 (019-041 to 019-040) see Photo 2a & 2b SPL
B July 18, 2000 Albany St,, replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd
% July 13, 2000 Stubb Rd,, replaced service connection at STA 0+39 (009-026 to 009-024) see Photo 5a & 5b 360 gpd
July 13, 2000 Stubb Rd,, replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0418 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd
July 11, 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd
5 May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd
k] E § May 2000 Fitzpatrick Avenue, replaced 300" of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd *
N 5 Q April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd
7 Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd X
e
v
E
8
&8
L] 0 gpd
" December 1999 Howard Street Sewer Replacement, 4,460 ft 29,882 gpd *
.g ]::: § 7 Snell Place Sewer Replacement of 15 ft 101 gpd *
5
i 29,983 gpd
", July 1999 Country Club Lane Sewer Replacement of 400 ft 2,680 gpd *
T g § July 1999 Country Club Place Sewer Replacement of 400 ft 2,680 gpd *
L] -
4 5,360 gpd
Y April 5, 1999 Belair St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 67 gpd *
2is '
L 4]
4 67 gpd
- March 29, 1999 Belair St. MH 004-016 to 004-015 replaced 6' of 10"pipe & | service between STA 1+37 & 1441 40 gpd *
5 g § March 22, 1999 Belair St. MH 017-010B to 017-010A replace 6' of 10" pipe starting @ STA 0+28 40 gpd *
5 -
80 gpd
& September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd *
8 é t-4 September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd *
4 C’? 2 September 1998 Warren & Calmar, 74 fi east (Holmgren project) 496 gpd *
September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd * 8,999 gpd
® g 1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-118) 3,497 gpd *
; o January 1998 Di dCB ion to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd *
i t
- g 44,697 gpd
v December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd *
st H
¥ é o
20,100 gpd
M Aungust 1, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below X
v :- § 7 Sewer overflow disconnected at siphon on Bartlelt St. X
0 5 X4 Sewer overflow disconnected on the East Side Interceptor X
August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd X
R April 1997 Sawtell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd *
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j § E Match 1997 Wilmington St. Sewer Repl of 100 ft with 15" PVC 670 gpd *
% & - Janvary 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd *
n Market Street Sewer Replacement 2,734 gpd
5 October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd
2 s § October 1996 Biscayne Street
i 5 - Disconnected this abandoned private street from the city
sewer because of several defects and constant I/I. 570,000 gpd 1,470,000 gpd
y August 1996 Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" DI 1,005 gpd *
E E i August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd *
°© 3,015 gpd
5 May 1996 - Replaced 50 ft from Warren Ave. going west with 8" PVC 335gpd *
2 E 5 May 1996 - Replaced 250 ft from intersection of Copeland with 12" DI 1,675 gpd *
o & - May 1996 - Replaced 240 ft from Warren Ave. going east with 24" PVC 1,608 gpd *
3,618 gpd
v March 22, 1996 Augusta Ave, replaced 6 ft with 8" PVC 40 gpd *
w E i February 29, 1996 Ash St. and Pleasant St. replaced 25 ft with 8" PVC 168 gpd *
3=
it 208 gpd
5 Dec. 27, 1995 68 Belair St. replaced 18 ft with 10" PVC 121 gpd *
at®
¥38
= 121 gpd
Jan.-May 1995 Howard Street Interceptor Project
- Replaced 838 ft on Intervale St. with 21" PVC 5,615 gpd *
- Replaced 244 ft on Dyer St. with 21" PVC 1,635 gpd *
- Replaced 1,511 ft on Winter St.,, Douglas St., and
Oscar Ave. with 18" PVC 10,124 gpd *
May 6, 1995 Rainville St. replaced 6 ft with 15" PVC 40 gpd *
April 1995 Sump pump removed at 55 Albert St. 8,640 gpd **
April 1995 Sump pump removed at 115/117 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 266 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 60 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 155 Alden St. 8,640 gpd **
April 1995 Sump pump removed at 116 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 105 Arthur St 8,640 gpd **
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd **
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April 1995 Sump pump removed at 38 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd **
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 22 Merton St. B,640 gpd **
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 116 North Ave. i 8,640 gpd **
April 1995 Sump pump removed at 154 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd **
Anril 1995 Sumn nnmn removed at 30 Louis St 8.640 and **
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd **
April 1995 Sump pump removed at 24 Vermont Ave. . 8,640 gpd **
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 11 Bellevue Ave 8,640 gpd **
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd **
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 115 Hovendon Ave, 8,640 gpd **
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd **
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd **
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd **
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd **
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd **
April 11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd *
Janvary 1, 1995 Sheridan St. replaced 10 ft with 10" PVC 67 gpd *
September 7, 1994 Braemoor Rd. replaced 8 ft with 8" PVC 54 gpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67 gpd *
August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335gpd *
June 6, 1994 Market St. replaced 200 ft with 10" PVC 1,340 gpd *
June 1994 /I Rehabilitation Conducted by Atlantic Development Corporation
- Disconnected driveway drain from sewer at 28 Amark St. 4320 gpd ***
- Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ***
Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC L 54 gpd *
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0gpd *
May 1, 1990 Pleasant St. at Belair St. replaced 18 ft with 10" PVC 121 gpd * 477,412 gpd
* VI estimate based on average I/l rate of 6.7 gpd/ft. Estimated Total Infiltration Removed: 4,963,361 gpd
** 1/1 estimate based on pump rate of 6 gpm Estimated Total Inflow Removed: 4,427,788 gpd
*** /1 estimate based on pump rate of 3 gpm. " Esti d Total I/I Rs 1. 9,507,149 gpd

SPL: signs of previous leakage




